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1.  EXECUTIVE SUMMARY  

Search for Common Ground (SFCG) is implementing a USAID funded initiative, Singha Durbar (SD),1 which 

aims to create possibilities for a collaborative political culture in the Nepali public imagination. Using radio 

and television dramas and outreach, coupled with the engagement of think tank in many events, and 

formulation of policy papers, the initiative catalyzes dialogue among key stakeholders on governance, 

collaborative leadership, and policy issues. It aims at fostering constructive civic-government engagement 

and promoting positive leadership role models. 

 

The project's specific objectives are:  

1. To increase public knowledge of government functions at the local and national levels and foster 

constructive citizen-government engagement; 

2. To foster dialogues at multiple levels to create a shared national vision for leadership and 

governance; and 

3. To promote positive role models for leadership and governance through popular culture. 

 

The initiative centers on the production and broadcast of 13-episodes of a political TV drama series, 

Singha Durbar (SD), a 52-episode radio drama series, Gaun Gaun ma Singha Durbar (GGSD), and 26-

episodes of radio drama in Maithili, Sangor . Using the radio and television dramas coupled with the 

think tank events, policy papers and outreach events, the initiative catalyzes dialogue among key 

stakeholders on governance, collaborative leadership, and policy issues to foster constructive, civic-

government engagement and promote positive leadership role models. 

 

This quarterly report summarizes the project activities and progress towards objectives from October 1 

to December 31, 2014. Following are the major achievements in this quarter:  

 

1. SFCG and Antenna Foundation Nepal (AFN) produced and broadcast 13 episodes of GGSD. The 

stories of GGSD successfully incorporated information on how government works at the local level 

and role model leadership. 

2. GGSD is gaining popularity and is being more effective by the day. The comments received from the 

listeners are testament to its popularity. (See the section on GGSD in this report for details.) 

3. GGSD is also becoming popular among the local government leaders. Superintendent of Police from 

Bardiya Mr. Birendra Kumar Basyal in a public event with the local peace committee members said 

that he would ask his unit (police) in the district to regularly listen to GGSD and would share his 

reflections with the drama team.  

4. Six new radio stations requested to broadcast GGSD voluntarily. This is an evidence of the growing 

popularity of the radio drama. Four of these six have started broadcasting the drama from the last 

week of December and two will start from January.  

5. SD television drama script writing process is in the final stage. The writing team is putting together 

the final draft.  

6. SFCG also started the pre-production process for the television drama, with identification of the 

production partner- 

7.  SFCG initiated the partner's capacity assessment process with AFN.   

                                                           
1 Singha Durbar is the name of the government's administrative complex where the Office of the Prime Minister, most of the 
government ministries, and the parliament is housed.  
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2.  COUNTRY CONTEXT  

The constitution drafting process has been deadlocked on three major issues of federalism- state 

restructuring, system of governance and judicial system. Parties are divided into two unrelenting 

fractions- ruling and opposition alliance.  The proposal of 7 provinces for state restructuring from ruling 

alliance mainly Nepali Congress (NC) and Communist Party of Nepal (United Marxist Leninist) (CPN UML) 

has been rejected by the opposition alliance led by UCPN (Maoist) including Madhesh based parties.  

In November, people’s aspirations were high on constitution promulgation when the Constituent 

Assembly (CA) sub-committee called political dialogue and consensus committee, chaired by UCPN 

(Maoists) leader Dr. Baburam Bhattarai, to initiate talks among top leaders of different political parties 

on contentious issues of constitution drafting process. However, the insistent positions put forth by the 

ruling and opposition parties stymied the effort.  

The NC and UML, which have a majority, want to proclaim the constitution through voting inside the CA. 

Other parties, led by UCPN (Maoist), on the other hand, have taken a stand on promulgating it via 

consensus.  Many experts and political leaders claim that the real impasse on constitution drafting 

process is not the constitutional issues but the greed of power. They say that the discussion on 

constitutional issues is only a showcase; the actual discussion is focused on the coalition of government 

after the constitution. Leaders of political parties have accused each other for not being serous on 

constitutional agendas. UCPN (Maoist) leader Janardan Sharma said that the NC and UML deny delving 

into the contentious issues because they are still struggling over post constitution government 

leadership.2  Information and Communication Minister Dr. Minendra Rijal, says if only the leaders’ 

discussions focused solely on the controversial issues, it is possible to give the nation a new constitution 

on 22 January. 3 

On the other hand, Madhesh based parties are re-uniting for a movement demanding one Madhesh, 

one province. They have also expressed that they can be flexible to agree on two provinces – Tarai and 

Madhesh. Dr CK Raut, central coordinator of the Alliance for Independent Madhesh, has been leading 

the Tarai Madhesh National Campaign demanding a right to secession for Madhesi people. Nepal Police 

arrested him on 13 September, 2014 from Rangeli, Morang putting treason charge on him for provoking 

youth and indulging in anti-nation activities. He was later released on a bail of NRS 50,000. However, he 

was re-arrested on 26 November, 2014 for an attempt to launch protest in Kathmandu during the 18th 

SAARC summit. Other Madhesh based leaders such as JP Gupta and Matrika Yadav have also put a 

framework of joint movement in Tarai-Madhesh.  

In addition, the government is yet to nominate four of the 26 CA members. UCPN-Maoist CA member 

Shambhu Paswan Hajari’s position fell vacant after the Constituent Assembly Court’s order of November 

19, 2014, Kanta Bhattarai of RPP-Nepal was suspended for holding the position of a government school 

teacher, Sanjay Kumar Sah of Sadbhavana Party was suspended after he was arrested in connection with 

                                                           
2 http://www.ekantipur.com/np/2071/8/29/full-
story/400313.html?fb_action_ids=751806308236860&fb_action_types=og.comments 
3 http://www.ekantipur.com/np/2071/8/29/full-
story/400313.html?fb_action_ids=751806308236860&fb_action_types=og.comments 
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the Janakpur bomb blast. Directly elected CA member of Nepali Congress Hari Bahadur Khadka’s 

position fell vacant from December 7, 2014 after his demise in a road accident.4 

Despite all these disagreements and inefficiency to settle down the internal conflict, Nepal has 

successfully hosted the 18th SAARC summit on 26-27 November 2014. The government was very 

efficient to beautify the Kathmandu within very short time. It proves that once the leaders have focused 

their effort on development with honesty beyond their party and individual interest, the prosperity is 

not so far.  

 
 

3.  PROJECT ACTIVITIES AND OUTCOMES  

The project consists of six interconnected activity streams, each contributing to multiple objectives. 
However, for the purposes of this report, activities have been categorized under different objectives of 
the project. This section describes the various activities in the last quarter (October 1 – December 31, 
2014), which contributed in the progress towards each of the three specific objectives of the project. For 
the purposes of reporting, the radio dramas GGSD and Sangor are reported under objective 1, SD TV 
drama series under objective 2, and policy stream of activities under objective 3. 
 
The table below summarizes the activities accomplished in this reporting period under the activity 
streams. 
 

Project Achievements This Quarter – According to Activity Streams 

Activities Planned Activities Achieved 

Activity Stream 1 – Radio Drama Gaun Gaun Ma Singha Durbar (GGSD) Production and Broadcast 

Production and broadcast of 13 
episodes of GGSD. 
 
   
 
 

SFCG and partner AFN produced and broadcast 13 episodes of 
GGSD from October 1 to December 31, 2014.  
 
Towards the end of the period, SFCG, upon request of the FM 
radio stations, added 4 more radio stations in the list of 
broadcasters. As of now 54 FM radio stations are broadcasting the 
program. 

Production and broadcast of Sangor 
(Assemble) radio drama 

SFCG and New World (NW) started producing and broadcasting 
the Maithili language radio drama Sangor from this reporting 
quarter.  

Activity Stream 2: Television Drama Series: Singha Durbar 

Story development and script 
writing 

Story development workshops continued with the writers. The 
final step of script writing has started with writers working on 
finalizing the scripts. Writing dialogues for the scripts has also 
started in this reporting quarter. 

Activity Stream 3: Promotional activities including social media (GGSD)  

Promotional Campaign for radio 
drama 
 

SFCG undertook the following promotional activities in this 
reporting period: 
- Advertisements on newspapers 

                                                           
4 
http://www.thehimalayantimes.com/fullNews.php?headline=Kumal%E2%80%9A+Yadav+sworn+in+as+CA+membe
rs&NewsID=440894&a=3 
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The publicity for the radio drama 
that started in the second quarter 
of the project and continued in the 
reporting quarter 

- Banner advertisements on online news portals 
- Radio promos in all the 56 selected FM stations 
- GGSD Facebook page  
- Distribution of GGSD stickers, GGSD branded mugs and GGSD 

information flyers 

Activity Stream 4: Information Policy White Papers 

Policy White Papers 
 
 

SFCG conducted a mapping exercise of research organization 
working in the field of policy research and identified 35 of them.  
SFCG is currently in the process of selecting a partner research 
organization through a request for proposal process, for carrying 
out the activities under this stream.  

Monitoring and Evaluation SFCG started capacity assessment process with partner AFN. 
 
SFCG also conducted a monitoring training for the GGSD focal 
persons from five project districts.  

 

OBJECTIVE 1: TO INCREASE PUBLIC KNOWLEDGE OF THE WORKING OF GOVERNMENT AT 

THE LOCAL AND NATIONAL LEVELS AND FOSTER CONSTRUCTIVE CITIZEN-GOVERNMENT 

ENGAGEMENT 

Indicators, baseline and target:  
Following are the indicators, baseline and target values for objective one. Some of these values have 
been revised from the original log frame based on the findings of the baseline survey conducted in the 
six districts with the 1278 respondents. These revised indicators are also highlighted in the Performance 
Indicator Reference Sheet (PIRS). Please see Annex 4 for PIRS. 
 

Indicators for objective 1 Baseline Target 

% of people surveyed with increased understanding of at least 5 of the 

key governance issues covered in  the radio / TV dramas 

33% 60% 

% of people surveyed who can clearly tell at least five important 

functions of the local and national governments discussed in Radio/TV 

Programs. (Note, this indicator changed from 3 to 5 functions)  

28% 50% 

% of people surveyed with increased interest in civic engagement 37% 50% 

% of people surveyed who state that it is important to engage with 

government on the themes addressed by the project. 

27% 50% 
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Activities contributing to Objective 1, conducted in this quarter, include: consultations with key 
stakeholders; GGSD story clinic; script writing; production and broadcast of the radio drama; and 
publicity of GGSD. 
 
The production and broadcast of GGSD radio 
drama started from September 20, 2014. Within 
the short period, the drama has already gained 
popularity with listeners in the broadcast districts.  
On November 1, 2014, a listener Karuna Joshi left a 
message in IVR (Interactive Voice Response – setup 
for GGSD listeners to leave voice comments) – 
"GGSD is the story of my village. Suman (VDC 
secretary), Hema (Superintendent of Police), the 
Chief District Officer (CDO) are our inspiration and 
helping the locals to change their lives in my village." This is testament that the story of GGSD is not just 
resonating with the listeners but is also inspiring them. 
 
The quality of the drama and its growing popularity has also had an impact on increasing the demand 
from other radio stations to broadcast it. Six additional radio stations expressed their interest and 
requested to broadcast the drama through their radio stations. These radio stations, upon approval, 
started broadcasting the drama voluntarily, making the total number of broadcasting radio stations 56 
by the end of December 2014. Until then50 radio stations have been broadcasting the drama with a 
broadcast fee. The new radio stations in GGSD network are - Samagra FM (Siraha district), Gurubaba FM 
(Bardiya), Rauthat FM (Rauthat), Sanskar FM (Bara), Radio Chandrama (Saptari) and Radio Madhesh 
(Sarlahi).  
 
CONSULTATIONS FOR GGSD AND SD DRAMA DEVELOPMENT 

SFCG and AFN continued the production and broadcast of GGSD radio drama in this quarter too. The 

writers continued research on various aspects of governance that informed story development and 

script writing process. They also held consultations with governance experts to better understand the 

issues and workings of the government at the local level. The consultations also  helped the GGSD team 

and the SD TV series writers' team to gain deeper insights on local socio-political issues, government 

functions at different levels and information on development initiatives of the government. It also aided 

the writers to develop the characters of the drama better, and explore potential story lines to meet the 

objective of the drama.   

 

In this quarter, GGSD and SD team met Krishna Hari Baskota (Expert Member of the High Level 

Committee for Administrative Reform). Mr. Baskota, who has been the secretary of a number of 

ministries in the past, shared major challenges for government leaders, the areas of government-citizen 

participation, and shared his experience and understanding on the attitude of leaders towards 

collaboration among government entities and between the government and people. Please refer to the 

table below for the complete list of people consulted for the story in this reporting quarter.  

 

The advisory team for GGSD, comprising of former Chief District Officer (CDO) Rishi Ram Dhakal, former 

Additional Inspector General of Police (AIG) Parvati Thapa and Right to Information and Governance 

Expert Tanka Aryal, also continuously provided required information to the writing team.  

"Is it possible to include the cases of my 

district in the GGSD? I am impressed with 

the fact that the drama is not just raising 

the issues, but also providing solutions."  

- Hira Lal Regmi  

Local Development Officer, Surkhet 
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List of the people consulted for GGSD in the reporting period. 

SN Name  Profession/ Designation  
1. Sarita Rai  VDC Secretary, Sanghutar VDC, Ramechhap  

2. Sita Acharya  VDC Secretary, Bhirpani VDC, Ramechhap 

3. Krishna Bahadur Gole VDC Secretary, Kubhukasthali VDC, Ramechhap 

4. Shobhakar Regmi  Planning Officer, Planning and Evaluation Department 

(Open Defecation Free program)  

5. Ramraj Shiwakoti  Lawyer  

6. Baburaja Chitrakar  Politician (Nepali Congress)  

7. Bidur Sapkota  Politician (CPN UML)   

8. Nirmala Paudel  Administrative Chief, Chhimek Bank, Biratnagar  

9. Bed Prasad Shiwakoti  Lawyer/ Former Lecturer  

10. Chandra Thapa  Inspector, Nepal Police  

11. Ram Baniya  Agriculture Expert  

12 Tulsi Adhikari  Inspector, Nepal Police 

13. Baburaja Chitrakar  Young Leader, Nepali Congress 

14. Ram Baniya  Agriculture Expert 

15. Dasharath Guragai VDC Secretary, Makawnpur 

16. Krishna Gole VDC Secretary , Ramechhap 

17. Sharada Pokhrel VDC Secretary,  Jharuwarasi Lalitpur 

18. Tej bahadur subedi DG, Department of Agriculture, Harihar bhawan 

19. Punyashila dawadi Lawyer, Legal Aid and Consultancy Centre (LACC) 

Lalitpur 

20. Janyuddin anasari Government staff at District Development Committee 

(DDC), Mahottari 

21. Lilambar Mishra  Government staff at planning sector, DDC, Mahottari 

22. Pradip Raj Kandel CDO, Panchthar 

23. Krishna Hari Baskota Chairperson, National Information Commission 
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GGSD STORY CLINIC AND WRITING 

As part of the production process, the writers, 
director and producer of GGSD held regular story 
clinics (twice a week) to discuss and decide on the 
story lines for the episodes of the drama. The inputs 
from the research and consultation with advisors 
and experts form the basis of these discussions. SFCG 
and AFN drama team conducted 24 of these story 
clinics, as the first step in writing the story for the 
drama, in the reporting period. The writers took the 
storylines developed in these meetings to write 
scripts for the episodes.  
 
The drama focal persons in the five project districts - 
Banke, Kailali, Dhanusha, Kaski and Morang have 
been providing regular input for the drama in the 
form of real-life stories. These input have helped the 
writers weave in storylines that resonate with the 
listeners. Although the drama is fictional, the issues 
and challenges have been drawn from the real issues 
faced by the people and community.  
 
Some of the issues covered in the story of the 
episodes of GGSD in this reporting quarter were – 
gender based violence, migration, problems and 
challenges the VDCs face, young people's engagement in politics, police services in the VDCs, and 
corruption. These issues were woven in with stories of personal relations among and between the 
characters.   
 
Please refer to Annex 1 for plot summaries of the episodes broadcast in this period. 
 
PRODUCTION AND BROADCAST OF GGSD 

With the scripts thus developed for the episodes of GGSD, the production team recorded and produced 
13 episodes of the drama at the recording studio of AFN in this reporting quarter. Director Abhimanyu 

Nirabi directed the drama episodes. 
Abhimanyu has a long experience of 
writing and directing radio dramas for 
social change. He also wrote and directed 
the longest running episodic radio drama 
Naya Bato Naya Paila (New Pathway, New 
Footsteps) in collaboration with SFCG.   
 
The project team at SFCG and AFN also 
held a review and reflection meeting on 
November 10, 2104, which took stock of 

"I am a regular listener of GGSD. I like 

this program, the drama is trying to 

unfold the reality of the villages of this 

country. In every corner of Nepal, we 

can find daughter-in-laws like Sakun, 

victims of domestic violence, tortured by 

husband and mother-in-law because of 

greed. We also have social activists like 

Omkar, who are trying to eradicate 

gender-based violence from the village. 

Though this is a drama, it is helping to 

raise awareness and to end sexual and 

gender-based violence. I think the Nepal 

government should also implement the 

action points raised in the drama."  

- Bishnu Bhandari, Shankhuwashabha 

(GGSD Listener through IVR) 
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the progress so far, and discussed challenges and solutions in the process of production and broadcast of 
GGSD.  
 
50 independent radio stations broadcast GGSD at the beginning. However, with the growing popularity 
and quality of the drama, 6 more radio stations requested permission for broadcast in December. These 
6 stations from the districts of Bara, Siraha, Saptari, Sarlahi, Rautahat and Bardiya started broadcasting 
GGSD voluntarily from December, making the total number radio stations 56.  
 
SFCG also conducted some publicity and promotional activities for GGSD, which helped in meeting the 
objectives of the project. These activities are detailed in the 'Communication and Visibility' section below 
in the report.  
 

Inspired by a VDC secretary: 
Episode three of radio drama Gaun Gaun ma Singha Durbar (GGSD) shows Gangalal from Sutapur village 
facing difficulty in obtaining the citizenship certificate for his daughter because of the villagers' 
unwillingness to cooperate in the government processes. They are reluctant to sign any papers as 
witnesses at the Village Development Committee (VDC) office fearing that their signatures will be misused. 
This lack of trust on the VDC among the villagers was particularly worrying for the VDC Secretary Suman 
(a lead character in the drama), who tries to convince them. She expresses her commitment that she will 
get the citizenship for Gangalal’s daughter anyhow. Seeing her determination, the villagers gradually start 
trusting her and eventually they all go in a group to help Gangalal’s daughter get her citizenship certificate. 
  
This episode resonated well with Milan BC from Doti, who called the toll-free number provided for GGSD 
listeners' feedback to share his own story. A similar incident had happened in his village in Doti where a 
girl could not get her citizenship and was going through the same problems as Gangalal's daughter did in 
GGSD. After listening to the particular episode of GGSD, Milan was inspired and formed a group in his 
village to support the girl. When he called GGSD, Milan and the group had come to Silgadhi, the district 
headquarters to help the girl get her citizenship card. He mentioned that the group was on their way to 
the government office to help the girl in the paper work. 

 
 
 
PRODUCTION AND BROADCAST OF SANGOR 

Sangor (Assemble) is a radio drama series in Maithili language that SFCG started in collaboration with 
partner New World (NW) in 2009. Over the years, the drama has become the most popular radio program 
in the language in the central and eastern Terai regions. The overall objective of the radio drama is to help 
increase the involvement of youth in peacebuilding and development initiatives.  
 
For SD, SFCG built on the drama’s existing popularity and weaved the project’s theme into it to ensure 
sustainability. The current phase of Sangor aims to increase the role of young people in peacebuilding and 
development, by strengthening their relationships with other stakeholder in the society – the 
government, political and civil society leaders in their communities. From December 6, 2014 Sangor 
started the story lines that meets the objectives of the project – of informing the audiences of the working 
of the local government, showcasing ideal leadership and demonstrating how citizen and government can 
work together at the local level. Four episodes of Sangor were produced and broadcast through 10 radio 
stations in the central and eastern Terai and in Kathmandu, in this reporting period.  
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Sangor radio drama series, produced by SFCG and NW, in this phase is co-funded by USAID and European 
Union (EU).       
 

OBJECTIVE 2: TO PROMOTE POSITIVE ROLE MODELS FOR LEADERSHIP AND GOVERNANCE 

THROUGH POPULAR CULTURE. 

Whilst both the radio and TV dramas are designed to support all the objectives of the project, for the 
purposes of this report the TV drama has been reported under Objective 2. Please see Objective 1 for 
radio drama. The indicators base values table below explains the indicators of the outcomes under project 
objective 2 and the baseline value for each of the indicator that are derived from the baseline survey.  
 
Indicators, baseline and target:  
The table below shows the indicators, baseline and target values for objective 2. Some of these values 
have been revised from the original based on the findings of baseline survey conducted in the six 
districts. These revised indicators are also highlighted in the Performance Indicator Reference Sheet 
(PIRS). Please see Annex 4 for PIRS. 
  

Indicators for Objective 2 Baseline Target 

% of public surveyed who can identify five major leadership qualities 

as identified in the dramas Singha Durbar and GGSD. 

36% 55% 

# of leaders interviewed who state that they aspire to emulate 

qualities modeled in dramas. 

3.5 out of 

10 

6 out of 

10 

% of people surveyed who report that they have discussed 

collaborative leadership, good governance or other themes with 

leaders and government officials addressed by the project. 

20% 40% 

% of public surveyed who believe the characters in Singha Durbar and 

GGSD are credible and inspiring role models 

- 33% 

% of the viewers/listeners who believe that the characters in Singha 

Durbar/GGSD offer examples of how to develop credible leadership in 

social and political life. 

- 33% (1 

out of 3) 

 

WRITING SCRIPTS FOR SINGHA DURBAR  

In this quarter, the SD team has been consolidating the writing of the scripts for the 13 episodes of the TV 

drama. The writers’ team lead by Abinash Bikaram Shah, with oversight from Serena Rix Tripathee, 

Yubakar Rajkarnikar and Deborah Jones - developed the story outlines into full scripts. The stories of the 

TV drama caters to the objectives of the project – to inform the viewers of the working of the government, 

promoting role model leadership and fostering dialogue at different levels. The SD writing team and 

producers Serena Rix Tripathee and Yubakar Raj Rajkarnikar held regular meetings to discuss various 

aspects of the story, and provide input from advisors. In the reporting period, SFCG also hired journalist 

Dewan Rai as the researcher for the story process. Also hired in the reporting quarter was writer and poet 

Viplob Pratik for the purpose of writing dialogue for the TV series.   

 

In December, the SD story writing team started the process of putting together the final drafts of the 

drama episodes. In the process, the team met regularly to discuss the feedback and comments received 
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on the scripts from advisors including Social Entrepreneur Anil Chitrakar and USAID. In the beginning of 

the process, the SD writing team also had a meeting with Krishna Hari Baskota (Expert Member of the 

High Level Committee for Administrative Reform). Mr. Baskota has the experience of serving as a 

secretary of different ministries in past, therefore could provide valuable insight and information to the 

writers which helped them to incorporate the same in stories. This ensured that the objectives of the 

project are met.  

 

Krishna Hari Banskota 

Mr. Krishna Hari Baskota has recently been appointed as the chief commissioner for the National 

Information Commission by the government of Nepal. He also led the high level committee for 

Administrative Reform Implementation and Monitoring as an expert member and urged the 

government to arrange two shifts modality in government service delivery – first shift from 7:30 am 

to 1:30 pm and second from 1:30 pm to 7:30 pm for the quick and effective service delivery. The 

service started from December 16, 2014 in the selected districts including Kathmandu. He also 

worked as the in-charge of 'Hello Sarkar' (The initiative started by former Prime Minister Dr Baburam 

Bhattarai government in which people could call him to question any aspects of the government.). He 

also served as the secretary for the Ministry of Finance and as the Chairman at Rastriya Banijya Bank.  

 

The final drafting of the episodes that started in December is expected to be completed by the end of 

February 2015.  

 

PRE-PRODUCTION OF SD  

SFCG hired Stevan Buxt as Assistant Producer for SD TV series. Stevan comes with abundance of global 

experience and skills in audio/visual productions for social change communication. He was also the line 

producer in SFCG Nepal's earlier TV series Hamro Team. Stevan was engaged in the project from October 

6 to December 19, 2014 – managing the timeline in the writing process and working with potential 

production personnel in some of the pre-production activities.  

 

Stevan developed and managed the working timeline for the writers of SD to write the story lines and 

scripts. He worked with the project team at SFCG to develop TOR and budget for the potential production 

partner for the television series, and helped in analyzing the bid submitted by the production companies. 

Stevan worked with Executive Director of SD TV series Deborah Jones and producers at SFCG Nepal and 

potential production partner and director in identifying various requirements for the production. These 

include identifying list of talents for the production, equipment to be used and potential risks that might 

come up in the process of production and planning its mitigation. He trained the potential Assistant 

Director in some of the production tools that will be required in the production process of the television 

series.  

 

SELECTION OF PRODUCTION PARTNER  

During October to December 2014, SFCG carried out the selection process of the production partner for 

SD television series, through closed bidding. SFCG sent out request for proposals (RFP) to three companies 

with experience in television production. Mila Productions Pvt. Ltd., Team A Media Pvt. Ltd. and G21 

Production submitted the bids. SFCG chose to send RFP to Mila Productions Pvt. Ltd. as it was the firm 

headed by Tsering Rhitar Shepa that SFCG has selected to direct the series. Team A Media Pvt. Ltd. was 
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selected as SFCG has worked with the company in the production of Hamro Team (Our Team), the 13 part 

TV series produced in 2010. Besides these two companies, G21 Production also approached SFCG with 

interest to collaborate and all three also has experience of producing multiple of television products, 

including episodic television drama.  Out of the three, SFCG selected Mila Productions Pvt. Ltd. based on 

their experience in production of quality television serial drama and other audiovisual productions 

including feature films; the expertise of the talents available; and the cost competitiveness of the bid.  

 

SFCG is now in the process of acquiring USAID approval for the selected production partner.    

 

OBJECTIVE 3: TO FOSTER DIALOGUES AT MULTIPLE LEVELS TO CREATE A SHARED 

NATIONAL VISION FOR LEADERSHIP AND GOVERNANCE. 

For the purpose of this report, the policy stream of activities of the project including the think tank 
events and policy white papers is reported under objective 3. The indicators base values table below 
explains the indicators of the outcomes under project objective 3 and the baseline value for each 
indicator that were assigned after the baseline survey.  
 
 

Indicators for Objective 3 Baseline Target 

% of dialogue participants with increased understanding of the 

qualities of a collaborative and inclusive leader. 

 33% 

Cross cutting indicators:  

 

Number of case studies / anecdotes documenting  the most 

significant change that has occurred as a result of the project  

 Total 10 

cases 

% of people surveyed who have viewed SD and or listened to GGSD  26% 

Average number of episodes seen/heard by each viewer surveyed.  33% of 

episodes 

%  of public surveyed who believe women are equally as capable as 

men in political and economic leadership roles 

66% 75% 

% of public who believe it is important for people of all ethnic 

groups and both genders to play an active role in public decision 

making. 

23% 40% 

 
In the reporting period, SFCG conducted a mapping of organizations working in the field of policy 
research in Nepal. The exercise helped SFCG project team to get a better picture of the field and helped 
in identifying potential working partners for the policy stream of activities of the project. Please refer to 
annex three for the mapping of the organizations working on policies.  
 
SFCG published an open call for bid for undertaking the policy activities. Three organizations submitted 

their bids - Project Research and Management Associates P. Ltd, Siddhartha Connecting Inc. Pvt. Ltd. and 
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South Asia Institute of Advanced Studies. SFCG is now in the process of finalizing the selection of the 

partner policy organization to work with in the project.  

 

SFCG is also working in the process of identifying and hiring a policy advisor for the project who will be 

leading the policy stream of activities of the project. SFCG will conclude both selection processes and 

initiate the policy activities in the next quarter of the project.  

 
4.   MONITORING & EVALUATION 

 
BASELINE SURVEY  

The baseline survey for the project has been conducted in two phases and reported in the previous report. 
Full report of the baseline survey has been annexed with this report.  
 
PARTNER CAPACITY ASSESSMENT USING OCAT  

In this reporting period, SFCG Design, Monitoring and Evaluation (DM&E) team conducted a half-day 
discussion with AFN to access their organizational capacity, examine their organizational strength and 
areas of improvements. The main objective of the assessment was to assess the existing capacity of the 
implementing partner to determine the baseline information needed to devise an effective capacity 
development plan. SFCG DM&E team designed a standard list of indicators and checklist in the 
Organizational Capacity Assessment Tool (OCAT) form and the interaction was conducted based on the 
checklist with 8 staff members of AFN. The process focused on gathering both quantitative and qualitative 
information relevant to the OCAT indicators.  
 
With the capacity assessment process, SFCG found that AFN’s strength is in the areas of coordination and 

collaboration (with FM radio stations through whom it broadcasts its radio programs), experiences and 

understanding on media programming, human resource and finance policies and guidelines, and skills on 

drama production. However, some areas that needed improvement were on monitoring and evaluation, 

collaboration and coordination with research institutions/universities, reporting and documentation, 

learning sharing environment, and staff capacity building based on organization needs. (Please refer to 

Annex 2 for the OCAT report.)  

 

TRAINING TO GGSD FOCAL PERSONS ON MONITORING TOOLS  
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On the basis of the findings of the assessment of AFN's capacities, SFCG DM&E team conducted a 2-day 
training for the focal persons of GGSD. The focal persons from the 5 project districts came to Kathmandu 
for the training on 26 and 27 of December 2014. The monitoring training covered the topics like story 
collection and writing – to feed in to the story of GGSD and to monitor the impact of the drama, how to 
conduct Focus Group Discussions (FGD) and how to use the local events and meeting on social and 
government platforms to promote GGSD and its objectives. The GGSD focal persons who participated in 
the training were: Kumar Luitel from Morang, Toya Raj Ghimire from Dhanusha, Madhav Adhikari from 

Banke, Jainab Khatun from Kaski and 
Prakash Shahi from Kailali. 
 

After the training, the focal persons have 

now better understanding of the 

monitoring tools and will be contributing 

more effectively in providing ingredients to 

the GGSD story writers to create more 

realistic drama to achieve the project 

objectives. The training has also enabled 

them to use the tools to better monitor the 

impact of the drama in their districts.   

 
 

 
 
 

5.  COMMUNICATION AND VISIBILITY  

 
Branding and marking:  SFCG and partners have used USAID logo for visibility in all the media products 
and public events so far in the project. There were no public events in the reporting quarter. However, 
the USAID logo was used in GGSD promotional stickers, flyers and newspaper advertisements that were 
produced. USAID was also credited in all the episodes of GGSD that were produced and broadcast in the 
reporting period, and the episodes of Sangor that started incorporating the credit for USAID.   
 
The publicity activities that SFCG and AFN conducted for GGSD in the reporting quarter included: 
- Advertisements on regional and national newspapers 
- Flyers, stickers to the local FM stations  
- Banner advertisements on online news portals 
- Radio promos in all the 50 selected FM stations 
- GGSD branded coffee mugs distributed to stakeholders 
- GGSD page in Facebook 
 
The newspaper advertisement that started from the beginning of GGSD in September 2014 continues in 

the period of October to December 2014 as well. In the period, newspaper advertisements were place in 

weekly newspapers affiliated with different political parties - Janadesh Weekly, Ghatna ra Bichar Weekly 

and Sanghu Weekly – to reach those political leaders who would turn to the newspapers supporting 

their party ideologies. 
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GGSD promotional stickers were produced in the previous quarter. However, distribution of those also 
continued in this quarter. SFCG also produced information flyers that were distributed in various events 
and gatherings that SFCG conducted as part of other project activities. These information flyer, containing 
information about GGSD, also carried USAID logo and were distributed to the radio stations broadcasting 
the drama. The radio stations distributed the same to the visitors to their stations and in the local meetings 
they participated in.  
 
SFCG continued to use popular Nepali online news sites to promote the radio drama GGSD. In this 

quarter, GGSD advertisement banners were placed in Nagarik News (nagariknews.com), Mysansar 

(mysansar.com) and Online Khabar (onlinekhabar.com). 

 
SFCG and AFN also produced radio advertisements in the beginning of the broadcasting of GGSD. The 50 
partner radio stations started broadcasting the advertisements from September 2014, and continued in 
this reporting quarter as well multiple times a day. 
 
In this quarter, SFCG continued the distribution of the promotional coffee mugs with GGSD branding that 
were produced in the quarter before this. SFCG used all the opportunities, relating to this or other projects 
of SFCG, to distribute the same.  
 
In terms of online presence, SFCG continued to manage the Facebook (FB) page of GGSD. SFCG regularly 
updates the FB page with teaser information about the episodes before they are on air, photographs 
from the recording and related events, any other related information about governance and leadership, 
and other messages targeted to promote not just the radio drama but also the messages that would 
contribute towards the objectives of the project. The total number of likes for GGSD FB page is 
increasing. As of December 7, 2014 the number was 4,833. The comments by the fans and listeners of 
GGSD is also increasing, as GGSD writers have also been involved in regular posts and encouraging 
interaction with the listeners.  
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The publicity activities help in increasing the 
listenership of the radio drama. While merchandise 
items like coffee mugs help in branding of GGSD, the 
FB page also helps in initiating dialogue around the 
issues and stories raised in the radio drama.  
 
Besides the FB page, SFCG and AFN also received 
feedback and comments from the listeners of GGSD 
by SMS and through IVR. Some of the messages sent 
through SMS were: 

 Superb and inspirational 

 This serial has addressed social crime and I 
liked it so much. Can our police do so in 
reality? 

 Would have been better if the program was 
of 1 hour. 

 I am very happy that the program has been 
able to depict the current problems in the form of a drama 

 
Between October 10, 2014 and December 7, 2014, SFCG and AFN drama team received 96 IVR messages. 
Some of these message are given in the table below.  
 

Table 2: Some of the comments received through IVR. 

Date Time Name Positive Comments 

9/10/2014 07:09pm Dinesh Kunwar GGSD helps in social development. 

10/14/2014 08:50am ChhatraBohora 
I want GGSD to speak about citizenship 
distribution in Achham. 

10/20/2014 04:36pm Surdas GGSD works as a pathfinder of New Nepal. 

10/22/2014 05:10pm Unidentified My village has similar people as in GGSD. 

10/22/2014 06:58pm 
Santosh 
Khanal 

GGSD is making optimistic changes in my village. 

10/24/2014 02:54pm Unidentified GGSD is making reminding police of their job.  

10/24/2014 02:35pm 
Purna Bahadur 
Magar 

I request GGSD to produce episodes regarding 
the rights for disabled people too (How to 
receive social security pension for disabled?). 

10/30/2014 09:41am Milan BC 
The drama is very inspirational. We helped 
people to make their citizenship after listening 
GGSD episode 7. 

10/30/2014 05:45pm Unidentified This programs helps in development of villages 

11/1/2014 3:18pm Karuna Joshi 
Gives inspiration to people, brings change in life 
of village people. 

11/1/2014 11:02am Sanat BK 
I would request GGSD to speak about 
constitution of Nepal. 

"I have come up with a plan to do a 

group agriculture/farming. I like the 

idea presented in the GGSD drama. I am 

also aware that to begin this, I need to 

have someone who will invest in my 

plan. As a drama team, could you 

please tell me and guide me, whether I 

can get support from the Agricultural 

Development Ministry, Agricultural 

Development Bank or from the Youth 

Self-employment Fund."  

– GGSD Listener from Dolakha (name 

not disclosed). Message received 

through IVR. 
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11/4/2014 12:16pm 
Pushpa raj 
Dangal 

GGSD has touched the heart of all villagers. 

11/5/2014 02:08pm Ganesh Joshi GGSD makes the development of villages easier. 

11/6/2014 06:17pm Amar Shrestha GGSD helps women’s' development. 

12/6/2014 12:33pm 
Umesh Rishi 
dev 

Requests for time increment and twice a week 

 
 
 

6.  PROJECT MANAGEMENT AND COORDINATION  

 
STAFFING AND RECRUITMENT 

Policy Researcher: SFCG hired Dewan Rai, a journalist by profession, as the researcher for SD television 

series on a consultancy agreement starting December 15, 2014 to January 31, 2015. 

 

Television Drama Writers: SFCG hired Siseer Aryal a scriptwriter for SD television series. Siseer comes 
with an experience of writing political dramas.  
 
Line Producer: Stevan Buxt was hired as a consultant to work as a line producer for SD. The consultant 
helped the production team to finalize the timeline, ensured the quality of the technical aspects of the 
TV series, prepared a task tracker for the pre, during, and post production of SD.  
 

7.  CHALLENGES, LESSO N LEARNED AND ADAPTATION 

 
Following are the challenges that SFCG faced in the process of project implementation in the reporting 
quarter and the way SFCG took steps to manage those.  
 

1. SFCG and AFN had appointed one GGSD focal person each in the project districts of Morang, 
Dhanusa, Kaski, Nepalgunj and Dhangadi. However, in the partner assessment process using 
OCAT, SFCG realized that the focal persons were not being as effective as they were expected. 
SFCG identified the gap in their monitoring knowledge and skills. To correct that, SFCG DM&E 
team organized a monitoring training (mentioned above in 'Monitoring and Evaluation' section) 
for the focal persons to increase their capacity in contributing to the story writing and 
monitoring of GGSD.    

 
2. Writing a television drama on  governance and political issues has been a challenge. SFCG has 

been tackling the challenges in the writing process as they come. The new challenge that SFCG 
faced in the reporting quarter is completing the writing on time. The writing process of SD 
television drama has taken longer than anticipated. SFCG has adjusted the timeline accordingly, 
pushing the time for pre-production, production, post-production and broadcast by a month. 

 
 
 

3.  NEXT QUARTER  

In the next quarter, January – March 2015, SFCG will carry out the following activities. 
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Radio Drama Gaun Gaun ma Singha Durbar 
The broadcast of radio drama GGSD through 56 local FM stations will continue – with 13 episodes 
broadcast in the next quarter. The production cycle of the radio drama – including the writing, 
recording, production and broadcasting – will continue.   
 
Radio Drama Sangor 
The production and broadcast of Sangor radio drama will also continue in this quarter – 13 episodes will 
be produced and broadcast.  

 
Television Drama Series: Singha Durbar 
o Writing - Script writing of SD television series will continue in the next quarter. The scripts will be 

finalized and dialogue for all the episodes will be written.  
o Script testing – SFCG will conduct two-script/ story testing of SD in the next quarter. 
o Pre-production – The pre-production for SD television series will start next quarter. The process for 

talents and artists for the production will start and completed to the large part. Locations and 
equipment for the shoot will also be finalized.  

 
Publicity/ promotion  
o For Radio - The publicity for the radio dramas will continue in the coming quarter and throughout the 

period of broadcast. 
o Publicity partner for SD television drama will be finalized.   
  
Outreach 
o SFCG will identify outreach partner/s for the project in the coming quarter.   
o SFCG will also finalize and initiate the outreach plans for the radio dramas and television dramas.  
 
Policy White Papers 
o Partner Selection – SFCG will identify a local partner to work on the policy stream of activities of the 

project.  
o Policy Advisor/ Specialist – SFCG will also hire a Policy Advisor/ Specialist to lead the policy white 

papers component of the project. S/he will work closely with the policy partner and the Project 
Manager.   

 
DM&E 
o SFCG will conduct a listenership survey for the radio dramas GGSD and Sangor.   
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ANNEXES 

ANNEX 1:  GGSD  PLOT SUMMARY OF EPISODES  

Program Plot Summary First Broadcast Date: 

Episode 2 VDC Secretary Suman Sunar meets Renudevi Yadav who 
delivers milk to the CDO and SP and is staying over as a 
tenant in her house. Suman is the VDC Secretary of the 
same VDC Renudevi is from. In one of her milk delivery 
trips on a motorcycle and on which Suman is taking a lift, 
they come across Omkar Jha (a local leader) who is 
practicing yoga. Omkar is under extreme pressure from 
within his party to speak against the move of the CDO to 
raid businesses involved in black marketing and tax 
evasion. When Omkar refuses to give in, the business 
persons threaten to approach the minister directly who 
is also from the same district and belongs to the same 
party as Omkar. Meanwhile, Renudevi is concerned 
about the doings of her son who goes missing in the 
nights and sometimes even for days. On the other hand, 
the CDO is facing personal problems with his wife who is 
in Kathmandu. He is informed that his daughter is also 
sick and has been admitted in the hospital. He is also 
under extreme pressure from the business community. 
Omkar, on the other hand, mediates with the key 
business leader to find a solution for the benefit of the 
district. The episode ends by Suman entering the VDC 
Office for the first time and the Technical Assistant 
(holding the perception that a woman cannot be a VDC 
Secretary) thinks Suman is one of the service seekers. 

4 October 2014 

Episode 3 The episode begins with Suman practicing yoga on the 
porch of her house. Renudevi's motorcycle has broken 
down so she offers to carry the milk container Renudevi 
has to deliver until the bus stop. On the way, they come 
cross two brawlers who are both brothers but quarrel 
over petty issues over their divided property. 
Meanwhile, the CDO receives a call informing that the 
Minister has halted his transfer apparently with 
influence from his father-in-law. Back at the VDC Office, 
the two brawlers do not turn up and Suman is informed 
that they do not believe a woman can resolve their 
issues. She approaches them again citing that the 
neighbors are facing the brunt of their regular quarrel. 
Back in her home, Renudevi is worried that her son, 
Santosh, has not arrived home for many days. 

11 October 2014 
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Meanwhile, the CDO is angered with his wife for asking 
her father to intervene in his work.  

Episode 4 The episode begins with a locale, Gangalal, coming to 
the VDC Office to make citizenship certificate for his 
daughter. Being uneducated, his daughter does not have 
neither birth or school certificates for documentation 
purposes. The neighbors have also not agreed to support 
the document of evidence citing hassles and previous 
bad experiences. Back home, Suman is teaching proper 
yoga postures to Renudevi for her back pain. Renudevi 
too confirms Gangalal's case. Later, Suman convinces 
the villagers to stand by Gangalal. Among the villagers 
are two brothers whose differences are settled by 
Suman. At the CDO's residence, the CDO is down with 
back pain. Renudevi recommends him for yoga lessons 
by Suman. The same suggestion also come from the SP.  

18 October 2014 

Magazine 2 The magazine rounded up the happenings from Episode 
1-4. 

25 October 2014 

Episode 5 In this episode, Suman discovers that locals in Wabhani 
Tole of Sitapur are facing drinking water problems as the 
project has been stalled since the last two years. Later, 
Renudevi also informs Suman that her son Santosh has 
asked her not to provide room for Suman in their house. 
Meanwhile, the CDO is able to garner personal support 
in the development work from Omkar, the chief in the 
local level of the party whose party is in the government. 
On the other hand, Suman informs the DDC about the 
problem at Wabani Tole and meets the newly arrived 
LDO who agrees to monitor the site. The Chairperson of 
Consumers Committee, Tarkaraj, informs them that 
work has been stalled due to demands for donations 
from all quarters. They decide to form a security 
committee. 

1 November 2014 

Episode 6 The episode starts with the LDO discovering that a 
female help in his office has been injured after slipping 
on the road on stool. It is a stark reminder that the 
district is still falling behind on number of toilets and 
people are resorting to open deceleration. He directs to 
coordinate with local non-governmental organizations 
to resolve the issue and plans with the CDO. In the 
meantime, Suman is trying to convince the local leader, 
Omkar, to conduct a public hearing in Opalpur VDC. At 
the same time, she gets a call to arrive at the VDC Office 
immediately due to demands for donations from 
masked men. When she reaches, the group identify 
themselves as Karat Group and one of them unmask 
himself who is Renudevi's son, Santosh. Back home, 
Suman tells Renudevi of Santosh and requests journalist 

8 November 2014 
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Chandan (who is working on a story on the Karat Group 
for a Kathmandu-based daily) to mediate and 
rehabilitate Santosh. The episode ends with a radio 
announcement of the district's campaign to be declared 
open defecation free. 

Episode 7 The episode begins with Suman alone holding talks with 
Santosh and his gang at the VDC Office and Suman trying 
to convince Santosh to quit the armed gang. In anger, 
Suman fires a gun and leaves when the villagers start 
gathering. Suman is picked by Renudevi on her 
motorcycle and insists that Suman report the case to the 
police. Suman refuses and on insistence, later reveals 
that Santosh had done the firing. Suman still takes 
Suman to the district headquarters for her security and 
insists that a police report be lodged. At the same time, 
the CDO and SP are chatting over the CDO's back pain 
problem when the firing is reported on the SP's walkie-
talkie. The CDO directs the SP to investigate who gives 
orders from her walkie-talkie and leaves for office. The 
security committee's meeting convenes and they discuss 
the firing in Opalpur VDC and ways to control 
underground groups. The CDO decides to reestablish a 
police post in Opalpur VDC. However, the locals protest 
the move saying the underground groups could target 
them. The CDO takes help from local leader, Omkar, who 
is also from Opalpur VDC to convince the locals to 
reestablish the police station. The episode ends with 
Suman worried about the fate of Santosh while 
Renudevi  cheers her up saying she should not worry so 
much as it is her first day of teaching yoga. 

15 November 2014 

Episode 8 The episode begins with a meeting of the police 
personnel above the rank of ASI discussing the situation 
at Opalpur VDC. The SP insists on having a female in-
charge as the area has many cases of gender based 
violence, which has not been reported. She decides to 
requests the Zonal Police Office for female personnel. 
Meanwhile, the CDO, LDO and SP has joined yoga classes 
instructed by Suman. In Kathmandu, the CDO's wife 
discovers SP Hema's picture hidden inside a photo album 
belonging to the CDO. A conflict arises as the photo 
angers the CDO’s wife. At the DWSC meeting, the VDC 
Secretaries and the LDO discuss ways to make the 
district open defecation free. After the meeting, 
Chandan is waiting for Suman and the two discuss ways 
to talk to the CDO about Santosh's state and possibility 
of reintegrating people like him to the society who have 
missed their path, back to the society. The photo 
incident between the CDO, his wife and SP is turning 

22 November 2014 
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worse. At the same time, the SP gets a threat note from 
an unknown group saying they will "finish off" the VDC 
Secretary if a police station is established in Opalpur. 
Back at Renudevi's house, Suman is taking care of 
Renudevi's injured knee while Santosh and his gang is 
waiting at the cow shed for the right time to attack 
Suman. The police arrive at the same time and the gang 
disperses while Santosh takes refuge at the house. 
Suman informs the police that she is safe and introduces 
Santosh as her brother. The episode ends with the SP 
being informed that women police personnel under the 
command of a female ASI have been dispatched for 
Opalpur VDC. 

Episode 9 The episode begins with Suman and another local 
leader, Karmullah, resolving a toilet construction issue 
between two neighbors due to one's unavailability of 
space for mud pit. The neighbors agree to share the 
same single mud pit and the VDC will assist in its 
construction. At the same time, a report arrives that a 
woman has been rescued in a burnt state. The police 
launch an investigation of gender-based violence (based 
on available evidence) but the woman denies the 
charges. During one of the lunch sessions, Karmullah and 
Chandan discover Karmullah's son having a chat with the 
injured woman's husband. The injured woman's 
husband belongs to Omkar's party and Karmullah is in 
opposition. The incident is apparently taking a political 
turn. Meanwhile, the CDO goes to Kathmandu resolve 
his differences with his wife. The episode ends with the 
SP sending the injured woman's relatives home and 
staying over at the hospital as her caretaker. The woman 
later admits that the burning took place, as she could not 
fulfill the dowry demand by her husband and mother-in-
law.  

29 November 2014 

Episode 10 The episode begins with the injured woman expressing 
her uncertain future with the SP. The injured woman's 
husband and her mother-in-law have been jailed. 
Karmullah has also been assisting the woman by bringing 
in food while the things the injured woman told him on 
an interview touch Chandan. Meanwhile, the CDO 
resolves the differences with his wife by admitting that 
the SP and he were romantically involved in their college 
days. However, they are only professionally involved 
now. Back at the village, Omkar and Karmullah come 
closer together for the cause of upliftment of women 
though they are from different political parties. They 
agree to spend the budget allotted for women for 
women themselves. In the meantime, another plan to 

6 December 2014 
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attack Suman has been foiled with Suman trying to 
convince Santosh to give up arms and that Renudevi has 
lots of hope upon him. In the hospital, doctors say the 
injured woman could be discharged soon as her 
condition is improving. 
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ANNEX 2:  OCAT REPORT 

Organizational Capacity Assessment with Partner organization 
 
SFCG DM&E team conducted a half-day discussion with Antenna Foundation to access the organizational 
capacity and examine their organizational strength and areas of improvements. The main objective of the 
assessment was to access the existing capacity of the implementing partners to determine the baseline 
information needed to develop the effective capacity development plan. The assessment was conducted 
with 8 staff members (Separate discussion with leadership staff and project staff) of Antenna Foundation, 
those who were in leadership position and were directly working with SFCG project i.e. Director, Director 
of Programs, Finance Officer, M&E Coordinator, Program Development Officer, Drama Director and 
Drama Writers. Based on the standard indicators/checklist of OCAT, SFCG DM&E Manager and SIngha 
Durbar Project coordinator facilitated the assessment process by ranking the list of questions on a scale 
of 1 and 65with “1” being lowest and “6” being the highest. During the ranking process, the indicators 
were explained clearly to the staff members of Antenna Foundation before they could rank the indicators, 
the staff members were encouraged to discuss among themselves before they could rank an indicator. It 
focused to gather both quantitative and qualitative information relevant to the OCAT indicators. During 
the discussion among project leadership team and project staff, they ranked the indicators collectively 
and it came into agreed rating after discussing on the evidences and reasons. However, there was 
difference in rating between senior leadership and project staff in 2 indicators which is explained below: 
 
GOVERNANCE 
From the assessment, it was found that they conduct annual general assembly every year and they have 
conducted 7 board meetings this year so there is more guidance in terms of policies and programs from 
the board members.  

                                                           
5
Rating scale:1 Needs urgent attention and improvement, 2 Needs attention, 3 Needs improvement on fairly wide scale, but not major 

or urgent, 4 Needs improvement in limited aspects, but not major or urgent, 5 Room for some improvement, 6 No need for immediate 
improvement 
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Interestingly, when we asked the same question to the Gaun Gaun Ma Singha Durbar ( GGSD) team, they 
do not agree that the board members are providing guidance and oversight on a regular basis. Regarding 
the organization’s strategic objectives, the senior management (Head of the organization, Director of 
Programs and Finance Manager)  reported that the five-year strategy is shared among the staff but they 
have not checked if other employees have read it. When the same was asked to the project staff, they 
reported that they know the organization’s strategic objectives as well as the project specific information 
and objective. The staff is provided with the details of the projects that they are involved in. 
 
A kick-off meeting is usually conducted with the project team before implementing a project aiming to 
orient and inform the team about the project. The staff structure is found to be almost balanced in terms 
of sex but there is a need to focus on inclusive representation in terms of caste/ethnicity. 
 
About participatory planning approach, the organization prepares plan from the leadership position in 
terms of who can be involved in a particular project and then the rest of the team is forwarded the draft 
plan for further inputs. It is found that there is clarity in the reporting system and lines of authority and 
responsibility is clearly defined. In terms of staff meeting, project wise meeting is conducted regularly but 
the overall staff meeting is not conducted on a regular basis. The synergy among various project of AFN is 
needed to create visibility and multiply results. Likewise, they are struggling for an effective reporting and 
documentation mechanism as per requirements of different donors, but are also satisfied with the field 
level documentation and reporting system that is in place.  
 
HUMAN RESOURCE 
The organization has prepared a standard human resource policy and it is already circulated and shared 
with the staff. When we discussed with project staff they reported that there is staff/organization policy 
but they have not gone through it and is not being implemented accordingly. The senior management 
reported that teamwork is highly encouraged; however, the project staff said that the overall teamwork 
is weak and not all information is shared with all the staff members as they are informed only on need 

0 1 2 3 4 5 6

The organization holds AGM every year.

The Board provides overall policy direction and oversight on a
regular basis.

The project team is inclusive of gender, caste/ethnicity

Each project goal/objectives are understood by project staff

Project planning is jointly conducted by leadership/directors
and staff.

NGO has an organizational structure with clearly defined lines of
authority and responsibilities

Staff meetings are regularly scheduled.

NGO has periodic reporting and documentation mechanisms.

Governance
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basis. Although there are a few ad-hoc capacity enhancement opportunities, the senior 
leadership/management and project staff both agrees that there is a need for improvement in the 
capacity development plan of the staff based on capacity needs and strategic objectives.  

 
FINANCIAL PROCEDURE 
Based on the standard indicators, the assessment was conducted with the senior management team and 
Finance Manager. During the discussion and observation, it is found that the financial management and 
operation is one of the strengths of the organization. The organization has effectively maintained financial 
reporting system and provision of internal and external financial review/audits. Likewise, they have 
standard policy to prepare their annual plan, which is reviewed and passed from the board members. 

0 1 2 3 4 5 6

The organization has a formally documented Human Resource
Policy/Guidelines

Staff capacity plan is based on the NGO's capacity needs and
strategic objectives.

Opportunities exist to integrate skills acquired in training into
the work environment.

Jobs descriptions of each project team are well defined,
documented, respected to and updated.

Team work is encouraged.

Staff are encouraged to take initiative and to be self-motivated.

Human Resource
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MONITORING OF OUTCOMES/IMPACTS 
The organization is fully aware about measuring the result, short-term and long term impacts and 
incorporating the results into their planning process. They have a separate DM&E unit to implement M&E 
activities and tools as per their M&E plan. However, both the senior leadership and M&E staff has realized 
that there still is room for improvement and they also see the need and even expect coaching/formal 
training from SFCG. They also realized that they do not have effective monitoring mechanism, and until 
now, they have been outsourcing the monitoring activities and it is only recently that, they formed the 
DM&E Department within the organization. Although they do not have the practice to develop project 
wise M&E plan, they are planning to develop such plans for their existing projects. They have been 
producing and presenting disaggregated data in their reports but they are not aware on the importance 
of disaggregation and how they can link into the GESI.  
 
In regards to the media survey methodology, they know about the 3R approach but they have not really 
worked based on the 3R approach. Although M&E team has the capacity to design and conduct the 
FGDs/KIIs, they are not fully aware about triangulation of quantitative and qualitative information. 
Likewise, they are not aware about the Most Significant Change (MSC) Approach and effective writing of 
case/change stories.  
 

0 1 2 3 4 5 6

The organization has a formally documented Financial
Policy/Guidelines

Appropriate and adequate financial procedures and reporting
systems are in place.

Regular budgeting process is developed and integrated into
annual operating plans.

Internal and external financial reviews/audits are performed
with regular and appropriate frequency to assure transparency.

NGO has a system for reporting on financial status.

Financial Procedure
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EXTERNAL RELTIONS: 
During the discussion, it was found that the organization has the strength and proficiency with regard to 
collaborating with other organizations working in media sectors and organizations working in similar 
fields. Likewise, they have good relationship with government agencies and officials.  

 

0 0.5 1 1.5 2 2.5 3 3.5 4

The organization has a staff looking after M&E.

An M&E system exists incorporating identification of indicators
and processes for program modification.

Systems exist to collect, analyze and disseminate data and
information.

Baseline data measurements are monitored and periodically
analyzed

The program staff are familiar with 3-R approach to track media
program listenership.

The organization is capable of producing disaggregated data on
gender, caste, location and age.

GESI is mainstreamed during the planning, implementation,
monitoring and evaluation.

NGO has the capacity to design and implement the pre and
post test of capacity building training.

NGO has the capacity to design research methodologies and to
carry out/analyze the quantitative information

NGO has the capacity to write a case study/success story.

NGO has the capacity to conduct FGDs/KIIs.

NGO has the capacity to monitor change through Most
Significant Change (MSC) approach.

NGO has the capacity to present data through graphical
demonstrations.

The survey findings (quantitative and qualitative) are integrated
into the planning process.

Monitoring of outcome/reasult

0 1 2 3 4 5 6

NGO understands how to work collaboratively with media.

NGO is well known and their opinions and experiences are
solicited by media.

NGO uses media as means to inform public about its work
and/or mount public education campaigns.

NGO has partnerships with INGOs, universities, research
institutes and others.

NGO has good relation with government agencies.

External relations
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The senior leadership management realizes that they are not doing adequate collaboration with the 
universities and research institutes, however, they have identified it as one of the priority areas for the 
future. 
 
SUSTAINABILITY: 
The organization always focuses on the sustainability part in order to continue short and long term 
initiatives in a project proposal. However, they do not effectively incorporate phasing out strategies during 
their planning phase. The organization believes that since sustainability is not easy for a short-term 
project, emphasis needs to be given to good practices and mechanism in the project areas even if the 
project has been completed. They have skills and capacities for proposal writing and fund raising, 
however, they plan to enhance more capacities and skill on this in the coming days.  

 
 
MEDIA PROGRAMMING: 
Since some of the producers were already involved as drama producers in previous projects, they have 
good understanding on Common Ground Approach (CGA). During the discussion, it is found they are 
incorporating the CGA into the GGSD drama script. In terms of qualitative research, it is found that there 
is a need to enhance their capacity particularly on qualitative research. They are producing the drama 
with coaching support by SFCG due to new themes and they have realized that their capacity and 
understanding is being enhanced due to the on-site coaching and feedback made by SFCG. There are many 
radio stations interested to broadcast AFN's various program voluntarily but the organization has not been 
able to document it and turn the FM's interest into action.  

 
 
CHALLENGES: 

0 1 2 3 4

NGO has developed systems for short and long-term continuity
of every projects.

NGO has developed phasing-out strategies for each projects.

Proposal writing and fund raising capacity exist.

Sustainability

0 1 2 3 4 5 6

The drama producers have understanding on CGA.

The drama producers are capable of producing drama
independently.

Media Programming
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During the organizational capacity assessment, it is found that there are many opportunities for learning 
environment and both organizations can learn from each other during the partnership period. Besides 
informal coaching, collaborative work and formal coaching to AFN, SFCG also has the opportunity to 
strengthen relationships with other actors such as  strengthen relationship with government agencies and 
national level leaders, increase collaboration with media sectors. Likewise, AFN has conducted a lot of 
research about radio and TV programs, which would be good references for SFCG in order to incorporate 
in future media programming.   
 
During the assessment with drama producer team, the following challenges have been observed: 
 
It is found that there are still challenges for timely and quality production of drama: 

 There is lack of suitable artists  

 lack of trained artists who understand the essence of the message oriented dramas and 
behavior change communications 

 Lack of strong qualitative research skill among the drama writers  

 Problem in timing and lack of back up scripts for dramas  
 
CONCLUSIONS AND RECOMMENDATIONS 
SFCG used the tools to establish a baseline measure of the existing capability of implementing partner 

organization and it will serve as a basis of comparison with later information in order to assess progress. 

Likewise, SFCG will develop formal and informal action plan to enhance their capacity as per the 

findings/result came from the assessment.  

Overall, it is found that the organization have strengths in most of the areas i.e. coordination and 

collaboration, experiences and understanding on media programming, HR/finance policies and guidelines, 

and skill on drama production. Likewise, there are also rooms which needs to be improved i.e. M&E areas, 

collaboration and coordination with research institution/universities, reporting and documentation, 

learning sharing environment, and staff capacity building based on organization needs. 

On average, based on equating rating scale6 to stages of development for each seven category, the areas 

are categorized based on the rating scale adopted from PACT assessment tool: 

 Governance - Expanding (4.25) 

 Human resource - Mature (4.66)  

 Financial procedure – Mature (5.2) 

 Monitoring of outcomes/impacts - Emerging (2.8) 

 External relations - Expanding (4.20) 

 Sustainability - Emerging (2.67)  

 Media monitoring Expanding (4.00)  

SFCG believes that the tool will provide the opportunity of transforming assessment results into 

meaningful type of reports that can serve as diagnostic tools and baseline measurements. 

Since SFCG aims to enhance the partner’s capacity through informal coaching, collaboration and formal 
training, the following capacity development activities are recommended during the partnership period: 

                                                           
6 Rating Stage: 1-0 to 1.4 Nascent, 1.5 to 2.9 Emerging, 3.0 to 4.4 Expanding, 4.5 Lo 6.0 Mature 
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 On-site coaching to drama producers on qualitative research and understanding of 
governance/leadership and conflict management approach. 

 Formal training to the focal persons who have deployed in each development reasons (Focus 
Group Discussion, Case study writing and conducting mini/follow-up survey) 

 Formal training to M&E staff of partner organization i.e. measuring the results, research/survey 
methodology, data analysis and writing effective case/success stories. 

 Capacity enhancement of partners on mainstreaming of GESI into their programming and GESI 
monitoring. 

 SFCG should involve the partner organization to conduct the surveys in future i.e. 
listenership/viewership survey using 3-R approach from the beginning. So that it will further help 
them to enhance their capacity on designing of survey, field implementation, data analysis and 
reporting. 

 SFCG should organize informal events or coaching to increase their understanding on common 
ground approach, peacebuilding and conflict management. 
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ANNEX 3:  MAPPING OF ORGANIZATIONS WORKING IN POLICIES  

S.No Organization Area Address Phone no. E-mail Contact Person 

1. Center for 

Research on 

Environment 

Health and 

Population 

Activities 

(CREHPA) 

Health and 

Population 

P.O. Box : 9626 

Kusunti, Lalitpur 

1-5546487, 1-

5521717 
crehpa@crehpa.w

link.com.np 

http://www.crehp

a.org.np 

 

Dr. Mahesh Puri 

2.  Central 

Department of 

Population 

Studies 

 

Population 

and Health 

Tribhuvan 

University, 

Kathmandu 

4331323 cdps@wlink.com.np 

URL: http://www.cd

ps.edu.np/ 

 

 

  

Prof. Dr. Prem Singh Bisht, 

Head 

3 Centre for 

Educational 

Research, 

Innovation and 

Development 

(CERID) 

 

Education P.O. Box 2161, 

Balkhu, 

Kathmandu 

1-4274527, 1-

4286732 

 

cerid@mos.com.n

p 

URL: http://www.ce

rid.org/ 

Prof. Arbinda Lal Bhomi 

Ph.D., Executive Director 

4 Centre for 

Economic 

Development and 

Administration 

(CEDA) 

 

Economy, 

Planning, 

Developmen

t 

P.O.Box 797, 

Kirtipur, 

Kathmandu 

4330324, 

1-4330851, 1-

4331721 

info@ceda.org.np 

URL: http://www.ce

da.org.np/ 

Mr. Bharat Pokharel, 

Executive Director 

5 Centre for 

Environmental 

and Agricultural 

Policy Research, 

Extension and 

Development 

(CEAPRED) 

 

Agriculture 

and 

Livestock 

G.P.O. Box 5752, 

Kathmandu 

1-5520272, 1-

5546542 

contact@ceapred.o

rg.np 

URL: http://www.ce

apred.org.np/ 

Bharat Prasad Upadhyaya, 

Executive Director 

6 Centre for Nepal 

and Asian Studies 

(CNAS) 

 

Language, 

Culture and 

Social values 

PO Box 3757 

Kirtipur, 

Kathmandu 

4332078; 1-

4331740,143

33223 

info@cnastu.org.np 

URL: http://www.cn

astu.org.np/ 

Prof. Dr. Yagya Prasad 

Adhikari, Executive 

Director 

7 Centre for Policy 

Research and 

Analysis (CPRA) 

 

Economic 

policy, 

Institutional 

and human 

resource 

developmen

t, Action 

research 

 

Post Box 2810 

New Baneswar 

1-226098 cpra@mos.com.np 

URL: http://www.sa

neinetwork.net/dire

ctory/Institutes/asp

generator.asp?FI=M

I&directory=48 

Mr. Jyoti Lohani, Director 

mailto:crehpa@crehpa.wlink.com.np
mailto:crehpa@crehpa.wlink.com.np
http://www.crehpa.org.np/
http://www.crehpa.org.np/
mailto:cerid@mos.com.np
mailto:cerid@mos.com.np
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8 Community Self 

Reliance Centre 

(CSRC) 

 

Land P.O.Box: 19790, 

Dhapasi, 

Kathmandu 

1-4360486, 1-

4357005 

landrights@csrcnep

al.org 

URL: http://www.cs

rcnepal.org/ 

Jagat Basnet 

9 Forest Action 

Nepal 

 

Natural 

resource, 

Environmen

tal 

governance 

and 

Livelihood 

PO Box: 12207 

Satdobato, 

Lalitpur 

1-5550631, 1-

5552924 

forestaction@wlink.

com.np 

URL: http://www.fo

restaction.org 

Dr. Naya Sharma Paudel, 

Executive Coordinator 

10 Friedrich-Ebert-

Stiftung (FES) 

 

Democracy, 

Governance, 

Conflict 

resolution 

P. O. Box: 11840-

Kathmandu 

Sanepa, Lalitpur 

1-5522526, 1-

5542406 

fes@fesnepal.org 

URL: http://www.fe

snepal.org 

Dev Raj Dahal, Head, 

Nepal Office 

11 Himalayan 

Institute of 

Development 

(HID) 

 

Public policy GPO Box 6052 

Ram Shah Path, 

Kathmandu 

1-4423287 hid_nepal@hotmail

.com 

URL: 

http://sites.google.

com/site/hidonline

org/ 

Prakash Raj Sapkota, 

Executive Director 

12 Institute for 

Integrated 

Development 

Studies (IIDS) 

 

Socio-

economic 

situation 

P.O. Box 2254 

Mandikhatar, 

Kathmandu 

1-437883, 1-

4371006 

iids@wlink.com.np 

URL: 

http://www.iids.org

.np/ 

Dr Bishnu Dev Pant, 

Executive Director 

13 Institute for Local 

Governance 

Studies (Inlogos) 

Local 

governance 

G. P.O. Box 

21098, Tanka 

Prasad ghumti 

sadak, 1007/12, 

Anam Nagar, 

Kathmandu 

1-4102534 inlogos@wlink.com.

np 

URL: 

http://inlogos.org 

Mr. Khem Raj Nepal, 

Executive Chairperson 

14 Institute for Policy 

Research and 

Development 

(IPRAD) 

 

Developmen

t policy 

G.P.O. Box 8975-

EPC 994 

MaitiGhar, 

Kathmandu 

1-6212276 iprad@ntc.net.np 

URL: 

http://www.iprad.o

rg.np/ 

Dr. Pushpa Raj Rajkarnikar, 

Chairman 

15 Institute for Social 

and 

Environmental 

Transition in 

Nepal (ISET 

Nepal) 

 

Natural 

resource, 

Environmen

t and Social 

developmen

t 

POBox 397, 

Maharajgunj, 

Kathmandu 

 iset@ntc.net.np 

URL: 

http://www.isetnep

al.org.np 

Mr Madhukar Upadhya, 

Chairperson 

16 Institute of 

Foreign Affairs 

 

Foreign 

policy 

Tripureshwor,Kat

hmandu 

1-4266954, 1-

4266955 

ifa@mail.com.np 

URL: 

http://www.ifa.org.

np 

Mr. Tika Jung Thapa, 

Executive Director 
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17 Institute for Social 

and 

Environmental 

Research-Nepal 

(ISER-Nepal) 

 

Population, 

Health, 

Education, 

Environmen

t, Social 

justice and 

Governance 

 

P.O. Box. 57, 

Bharatpur, 

Chitwan 

56-591054, 

56-592406 

iser@wlink.com.np 

URL: 

http://isernepal.org

.np/ 

Dirgha Jibi Ghimire, Ph.D., 

Executive Director 

 

18 Local Initiatives 

for Biodiversity, 

Research and 

Development 

(LIBIRD) 

 

Natural 

resource, 

Livelihood 

PO Box 324 

Gairapatan, 

Pokhara, Kaski 

61-535357, 

61-526834 

info@libird.org 

URL: 

http://www.libird.o

rg/ 

Dr. Bhuwon Ratna Sthapit, 

Chairperson 

19 Martin Chautari 

 

Media, 

Governance 

and 

Democracy 

Post box 13470, 

27 Jeet Jung Marg 

Thapathali, 

Kathmandu 

4238050, 

4102027, 

4240243 

chautari@mos.co

m.np 

URL: 

http://www.martin

chautari.org.np/ 

Dr. Seira Tamang, 

Chairperson 

20 Nepal 

Administrative 

Staff College 

 

Public 

administrati

on 

Jawalakhel, 

Kathmandu 

5522160, 

5523517 

nasc@wlink.com.np 

URL: 

http://www.nasc.or

g.np/ 

Mr. Punya Prasad 

Neupane, Executive 

Director 

21 Nepal 

Development 

Research Institute 

(NDRI) 

 

Public Policy 

– Economy, 

Infrastructur

e, Poverty, 

Livelihoods, 

Climate 

change, 

Agriculture 

and Natural 

resources 

GPO Box: 8975, 

EPC 2201, 

Kathmandu 

Shree Durbar 

Tole, Pulchowk, 

Lalitpur 

1-5537362, 1-

5554975 

info@ndri.org.np 

URL: 

http://www.ndri.or

g.np/ 

Dr. Basu Dev Pandey, 

President 

22 Nepal Health 

Research Council 

 

Public 

health, 

Environmen

tal health 

P.O.Box 

7626,Ramshah 

Path, Kathmandu 

1-4254220, 1-

4227460 

nhrc@nhrc.org.np 

URL: 

http://www.nhrc.or

g.np/ 

Dr. Chop Lal Bhushal, 

Executive-Chairperson 

23 Nepal Institute for 

Policy Studies 

(NIPS) 

 

Public policy P.O.Box. 14352, 

Baneshwor, 

Kathmandu 

 

1-4482530 nips@nipsnepal.org 

URL: 

http://www.nipsne

pal.org/ 

Rajan Bhattarai 

24 Nepal Institute for 

Strategic Studies 

(NISS) 

Peace, 

Security, 

Democracy 

and 

Developmen

t 

P.O.Box. 14352, 

Baneshwor, 

Kathmandu 

1-4482530 nips@nipsnepal.org 

URL: 

http://www.niss.or

g.np/ 

Keshar Bahadur Bhandari 

mailto:chautari@mos.com.np
mailto:chautari@mos.com.np
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25 Nepal Public 

Health 

Foundation 

 

Public 

health 

P. O.BOX 19624, 

1085, Thirbam 

Malla Road 

Maharajganj, 

Kathmandu 

1-4427888 info@nphfoundatio

n.org 

Mahesh K. Maskey, 

Chairman 

26 Nepal South Asia 

Centre 

Research, 

developmen

t, 

publication, 

dialogues, 

workshops 

and 

information 

disseminatio

n 

G.P.O. Box. No. 

8248; 

Kathmandu, 

Nepal 

1-4261988 nepalsouthasiacent

re@gmail.com 

URL: 

http://nesac.org.np

/main/index.html 

Mr. Bhim Prasad Bhurtel, 

Executive Director 

 

27 New ERA (P.) Ltd. 

 

Socio-

economic 

and 

Developmen

t research 

P.O. Box 722 

Rudramati Marg, 

Kalopul, 

Kathmandu 

1-413603, 4-

423176 

info@newera.wlink.

com.np 

URL: 

http://www.newera

.com.np/ 

 

Mr. Sidhartha Man 

Tuladhar, Executive 

Director 

28 Samata 

Foundation 

Democracy 

and Social 

Movement 

Human 

Rights and 

Peace 

 

G.P.O. Box No. 

19619, Lalitpur, 

Bagmati, Nepal 

1-5520851 info@samatafound

ation.org 

URL: 

http://www.samata

foundation.org/ 

Suvash Darnal, Managing 

Director 

 

29 Samriddhi, The 

Prosperity 

Foundation 

 

Enterpreneu

rship, 

Private 

Sector 

Developmen

t, Economic 

Growth and 

Reforms 

P.O. Box: 8973, 

NPC 678 

416, Bhimsengola 

Marga 

Minbhawan 

Kharibot 

Kathmandu, 

Nepal 

4464616, 

4484016 

info@samriddhi.org 

URL: 

http://www.samrid

dhi.org/ 

Mr. Dipendra Chamlagain 

30 Social Science 

Baha 

 

Social 

science 

research, 

Publication 

and Social & 

policy 

dialogues 

GPO Box 25334, 

Kathmandu 

1-4472807 info@soscbaha.org 

URL: 

http://www.soscba

ha.org 

Dr. Dipak Thapa 

31 South Asia Centre 

for Policy Studies 

(SACEPS) 

 

South Asia 

Policy 

P.O. Box 13670 

105/3 Majur 

Margh, 

Baluwatar, 

Kathmandu 

1-4433906 edsaceps@saceps.o

rg 

URL: 

http://www.saceps.

org/ 

Prof. Sridhar K. Khatri 

32 Southasia 

Institute of 

 P.O.Box: 23499 

Shantinagar, 

 sias-info@sias-

southasia.org 

Dr. Hari Dhungana, 

Executive Director 
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Advanced Studies 

(SIAS) 

Baneshwor, 

Kathmandu 

URL: 

http://www.sias-

southasia.org/ 

33 South Asian 

Network for 

Development and 

Environmental 

Economics 

(SANDEE) 

 

Developmen

t economics, 

Poverty and 

Environmen

t 

PO Box: 8975, 

EPC: 1056, 

Kathmandu 

1-5003222 info@sandeeonline.

org, 

anuradhak@sandee

online.org 

URL: 

http://www.sandee

online.org 

Anuradha Kafle, Research 

and Information Officer 

34 The Nepal 

Research Group 

 

Developmen

t, 

Environmen

tal 

Governance, 

Peace and 

Conflict 

GPO Box: 910 

Ekantakuna, 

Jawalakhel, 

Kathmandu 

1-5554756, 1-

5000053 

URL: 

http://www.nccr-

nepal.org/ 

Dr. Bishnu Raj Upreti 

35 Nepal Policy 

Research Network 

Policy  1 4469801 NPRN@sias-

southasia.org 

 

 

 

 

ANNEX 4:  PERFORMANCE INDICATOR REFERENCE SHEET  

 

USAID Performance Indicator Reference Sheet 

Name of Result Measured (Goal, DO, IR, sub-IR, Project Purpose, Project Output, etc.): Goal 1 

Name of Indicator: % of viewers and listeners who talk to others about their vision of leadership in their 

constituency and the country  

Is this a Performance Plan and Report indicator?  No _X__    Yes ____, for Reporting Year(s)  

If yes, link to foreign assistance framework: 

DESCRIPTION  

Precise Definition(s): 

The survey respondents who said that they usually discuss with others, (Frequently/always).   

 

% of listeners who respond "always" or "frequently/often" to the question "Do you ever discuss with others 

regarding the importance of efficient leadership for development?” 

 

“Always” means after every talk show and “frequently/often” means at least twice a month. 

 

Others: Friends, family, political leaders, government officials, journalist/media persons, security, elected 

representatives and rights workers 

Unit of Measure: Percentage 

Disaggregated by: Age, sex and  location (district and geographic location) 

Rationale or Justification for indicator(optional):  

PLAN FOR DATA COLLECTION BY USAID  



 
 

38 
 

Data Source: Viewership/Listenership Survey and Baseline/Endline Survey  

 

Method of data collection and construction:   

This data will be collected through a series of Likert Scales and Index questions. 

This data will be compared against those individuals that state that they have not seen the TV program or 

listen to the radio show in order to increase validity and comparison. 

Reporting Frequency: 2 times (Mid-term survey at 1st quarter of 2nd year and Final survey at end of the 2nd 

year) 

Individual(s) responsible at USAID: 

DATA QUALITY ISSUES 

Dates of Previous Data Quality Assessments  and name of reviewer: 

Date of Future Data Quality Assessments(optional): 

Known Data Limitations: 

TARGETS AND BASELINE 

Baseline timeframe(optional):  

 39% of surveyed people (500/1278) who reported that they never talk to others about their vision of 

leadership in their constituency and country.  

 20% of surveyed people who reported they talk to others,  with friends 42% - 534/1278), family (21% - 

269/1278), political leaders (23% - 292/1278), government officials (16% - 208/1278), journalist/media 

persons (18% - 236/1278), security (9% - 116/1278), elected representative (17% - 223/1278) and 

right workers (13% - 166/1278) about their vision of leadership. 

Rationale for Targets (optional): 40% of listeners/viewers surveyed who report they talk to others about 

their vision of leadership. 

CHANGESTO INDICATOR 

Changes to indicator: Changed to ‘viewers and listeners’ instead of only ‘viewers’ and ‘Others’ instead of 

‘family and friends’ in the previous version 

Other Notes(optional): 

THIS SHEET LAST UPDATED ON: October 9, 2014 
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USAID Performance Indicator Reference Sheet 

Name of Result Measured (Goal, DO, IR, sub-IR, Project Purpose, Project Output, etc.): Goal 2 

Name of Indicator: % of people surveyed who report that the TV Series Singha Durbar and/or Radio 

Dramas Gaun Gaunma Singhadurbar and Sangor and/or the dialogue events have created a talking point on 

collaborative leadership and model government in Nepal 

Is this a Performance Plan and Report indicator?  No _X__    Yes ____, for Reporting Year(s)  

If yes, link to foreign assistance framework: 

DESCRIPTION  

Precise Definition(s): 

People surveyed who state that they have inspired and started to talk on collaborative leadership and model 

government as portrayed in the radio and TV dramas.   

Unit of Measure: Percentage 

Disaggregated by: Age, sex and  location (district and geographic location) 

Rationale or Justification for indicator(optional):  

PLAN FOR DATA COLLECTION BY USAID  

Data Source: Listenership/viewership Survey, Focus Group Discussions (participant of mobile screening) 

Method of data collection and construction:   

 

Reporting Frequency: 2 times (Mid-term survey at 1st quarter of the 2nd year and Final survey at end of the 

2nd year) 

Individual(s) responsible at USAID: 

DATA QUALITY ISSUES 

Dates of Previous Data Quality Assessments  and name of reviewer: 

Date of Future Data Quality Assessments(optional): 

Known Data Limitations: 

TARGETS AND BASELINE 

Baseline timeframe(optional):  

 N/A 

Rationale for Targets (optional): 33% of surveyed listeners and viewers who report that the dramas have 

created a talking point on collaborative leadership and model government in Nepal. 

CHANGESTO INDICATOR 

Changes to indicator: Exact name of radio dramas includes in the revision. 

Other Notes(optional): 

THIS SHEET LAST UPDATED ON: October 9, 2014 
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USAID Performance Indicator Reference Sheet 

Name of Result Measured (Goal, DO, IR, sub-IR, Project Purpose, Project Output, etc.): IR 1 

Name of Indicator: % of people surveyed with increased understanding of at least 5 of the key governance issues 

covered in  the radio / TV dramas  

Is this a Performance Plan and Report indicator?  No _X__    Yes ____, for Reporting Year(s)  

If yes, link to foreign assistance framework: 

DESCRIPTION  

Precise Definition(s): 

The survey and FGDs/KIIs respondents will be able to pronounce clearly their understanding of the governance 

issues (accountability of government, corruption & transparency, facility & services, rule of law, policies and 

regulations, access to information & public rights etc.) covered in Singha Durbar and GGSD.   

 

% of viewers/listeners who can identify at least five issues to the question “What do you understand by good 

governance?” 

Unit of Measure: Percentage 

Disaggregated by: Age, sex and  location (district and geographic location) 

Rationale or Justification for indicator(optional):  

PLAN FOR DATA COLLECTION BY USAID  

Data Source: Viewership/Listenership Survey and Baseline/endline Survey 

Method of data collection and construction:   

 This data will be compared against Control Group (those individuals that state that they have not seen the TV 

program or listen to the radio show) in order to increase validity and comparison. 

Reporting Frequency: 2 times (Mid-term survey at 1st quarter of 2nd year and Final survey at end of the 2nd year)  

Individual(s) responsible at USAID: 

DATA QUALITY ISSUES 

Dates of Previous Data Quality Assessments  and name of reviewer: 

Date of Future Data Quality Assessments(optional): 

Known Data Limitations: 

TARGETS AND BASELINE 

Baseline timeframe(optional):  

33% (421 out of 1278) of the people surveyed who clearly reported at least five examples of good 

governance.  

 Sex disaggregation: 38% Male and 26% Female 

 Age disaggregation: 31% Youth (aged….), 36% Adult (aged….)and 27% Elders  (above… years) 

 Profession disaggregation:  27% Students, 50% Political Leaders, 33% Government Staff, 28% Media 

Person and 34% General Community members 

 Location disaggregation: 37% Morang, 22% Dhanusha, 18% Kathmandu, 18% Kaski, 67% Banke and 42% 

Kailali 

 

 

Only 4% (57 out of 1278) of the people surveyed who clearly mentioned the major four tools (Citizen 

charter, Public or social Auditing, Citizen’s report card and Public hearing) of governance.  

 Sex disaggregation: 5% Male and 3% Female 

 Age disaggregation: 4% Youth, 5% Adult and 2% Elderly  

 Profession disaggregation:  2% Students, 7% Political Leaders, 9% Government Staff, 0% Media Person 

and 4% General Community 

 Location disaggregation: 5% Morang, 5% Dhanusha, 2% Kathmandu, 7% Kaski, 4% Banke and 5% Kailali 

Rationale for Targets (optional): 60% of the viewers/listeners surveyed who clearly report at least five examples 

of good governance.  

CHANGESTO INDICATOR 
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Changes to indicator: : Changed to ‘5 of the key governance issues covered in  the radio / TV dramas’ instead of 

only ‘3 of key issues covered in the radio/TV dramas’ in the previous version. 

Other Notes(optional): 

THIS SHEET LAST UPDATED ON: October 9, 2014 
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USAID Performance Indicator Reference Sheet 

Name of Result Measured (Goal, DO, IR, sub-IR, Project Purpose, Project Output, etc.): IR 2 

Name of Indicator: % of people surveyed who can clearly tell at least five important functions of the local and 

national governments as discussed in Radio/TV Programs. 

Is this a Performance Plan and Report indicator?  No _X_    Yes ____, for Reporting Year(s) ______ 

If yes, link to foreign assistance framework: 

DESCRIPTION  

Precise Definition(s): 

Viewers and listeners of the radio and TV drama are able to mention at least five important functions*(see below) of 

the local and national governments.  

 

*Functions  

 National governments: Protect people’s freedom and rights, To steer the country’s daily administration, To implement 
the laws, develop and enforce the laws and policies, systematize the currency/money transaction, Development, 
expand foreign relation, systematize foreign currency exchange, Presence in the international communities, Develop 
infrastructure, Management of health, education and social security, Human resource development, Formulation of 
national/ periodical plans, Registration work (Birth/Marriage etc), Implementation of laws against domestic violence, 
Ethnic discrimination and quasi judicial works (To convict and sentence punishment), Enhance public awareness, Social 
mobilization, Garbage management     

 Functions of local governments: approve of certificates etc, get various certification, Development planning and 
implementation, Implementation of social security, Registration work (Birth/Marriage etc), Implementation of laws 
against domestic violence,   Ethnic discrimination and quasi judicial works (To convict and sentence punishment), 
Enhance public awareness, Social mobilization, Garbage management ,  

Unit of Measure: Percentage 

Disaggregated by: Age, Sex and locality 

Rationale or Justification for indicator (optional):  

PLAN FOR DATA COLLECTION BY USAID  

Data Source: Survey (Viewership/Listenership and Baseline and Endline)  

Method of data collection and construction:  Viewership/Listenership Survey Report. This data will be 

compared against those individuals that state that they have not seen the TV program or listen to the radio show 

in order to increase validity and comparison. 

Reporting Frequency: 2 times (Mid-term survey at 1st quarter of 2nd year and Final survey at end of the 2nd year) 

Individual(s) responsible at USAID: 

DATA QUALITY ISSUES 

Dates of Previous Data Quality Assessments  and name of reviewer: 

Date of Future Data Quality Assessments (optional): 

Known Data Limitations: 

TARGETS AND BASELINE 
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Baseline timeframe (optional):  

27% (267 out of 1278) of the people surveyed who clearly report at least five important functions of the 

local governments. Sex disaggregation: 23% Male and 18% Female 

 Age disaggregation: 21% Youth, 20% Adult and 23% Elderly  

 Profession disaggregation:  14% Students, 44% Political Leaders, 22% Government Staff, 22% Media 
Person and 21% General Community 

 Location disaggregation: 19% Morang, 13% Dhanusha, 14% Kathmandu, 24% Kaski, 29% Banke and 30% 
Kailali 

 

29% (375 out of 1278) of the people surveyed who clearly reported at least five important functions of the 

central governments.  

 Sex disaggregation: 33% Male and 25% Female 

 Age disaggregation: 30% Youth, 30% Adult and 27% Elderly  

 Profession disaggregation:  24% Students, 57% Political Leaders, 36% Government Staff, 17% Media 
Person and 27% General Community 

 Location disaggregation: 22% Morang, 16% Dhanusha, 24% Kathmandu, 34% Kaski, 51% Banke and 35% 
Kailali 

 

Only 9% of people surveyed who said they are well informed about the roles, responsibilities and rights of 

the local (119 out of 1278) and central government (112 out of 1278) 

Rationale for Targets (optional):  

 50% of the viewers/listeners surveyed who clearly report at least five important functions of the local 
governments 

 50% of the viewers/listeners surveyed who clearly report at least five important functions of the central 
governments 

CHANGES TO INDICATOR 

Changes to indicator: Changed to ‘five important functions of local and central governments’ instead of only 

‘three important functions of local and central governments’ in the previous version. 

Other Notes (optional): 

THIS SHEET LAST UPDATED ON: October 9, 2014 
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USAID Performance Indicator Reference Sheet 

Name of Result Measured (Goal, DO, IR, sub-IR, Project Purpose, Project Output, etc.):IR 5 

Name of Indicator: % of public surveyed who can identify five major leadership qualities as identified in the 

dramas Singha Durbar,GGSD and Sangor. 

Is this a Performance Plan and Report indicator?  No __X_    Yes ___, for Reporting Year(s) ______ 

If yes, link to foreign assistance framework: 

DESCRIPTION  

Precise Definition(s): 

The people surveyed are able to identify/mention five major leadership qualities* (See below) from the dramas of 

Singha Durbar and GGSD.  

 

*Leadership quality: Honesty, Strong ethics and values, Able to persuade other people/good coordination, Ability to listen to 

others & respect their views, Ability to bring about positive impact on others,  Equal treatment of everyone, Ability to deal patiently 

even during difficult situations, Consultation with the relevant stakeholders before taking any decisions, To be able to take 

decision beyond one's political stand, To be able to analyse the consequences before taking any decisions, Good connection 

and network, has a non-adversarial approach, Who has long term goals  
Unit of Measure: Percentage 

Disaggregated by: Age, sex and location 

Rationale or Justification for indicator (optional):  

PLAN FOR DATA COLLECTION BY USAID  

Data Source: Viewership/Listenership Survey and )/ Baseline & Endline survey 

 

Method of data collection and construction:   

 

During the FGD, participants say that ‘good’ leadership and ‘good’ governance encompasses values of inclusion, 

transparency, honesty and collaboration across dividing lines. Also participants will be given scenarios and asked 

what the leaders should do in the given scenario. 

 

This data will be compared against those individuals who state that they have not seen the TV program or listen to 

the radio show in order to increase validity and comparison. 

Reporting Frequency: 2 times (Mid-term survey at 1st quarter of the 2nd year and Final survey at end of the 2nd 

year 

Individual(s) responsible at USAID: 

DATA QUALITY ISSUES 

Dates of Previous Data Quality Assessments  and name of reviewer: 

Date of Future Data Quality Assessments (optional): 

Known Data Limitations: 

TARGETS AND BASELINE 

Baseline timeframe (optional):  

36% (457 out of 1278) of the people surveyed who clearly reported at least five major leadership qualities.  

 Sex disaggregation: 38% Male and 33% Female 

 Age disaggregation: 36% Youth, 37% Adult and 31% Elderly  

 Profession disaggregation:  26% Students, 55% Political Leaders, 31% Government Staff, 33% Media 

Person and 38% General Community 

 Location disaggregation: 30% Morang, 20% Dhanusha, 35% Kathmandu, 41% Kaski, 68% Banke and 40% 

Kailali 
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Rationale for Targets (optional): 55% of the viewers/listeners surveyed who clearly report at least five major 

leadership qualities as identified in the dramas Singha Durbar and GGSD. 

 
Increased understanding on leadership among the viewers/listeners and the non-viewers/non-listeners with a total difference o 

15% 

CHANGES TO INDICATOR 

Changes to indicator: Exact name of radio dramas included and added ‘Sangor radio drama’ in the revision. 

Other Notes (optional): 

THIS SHEET LAST UPDATED ON: October 9, 2014 
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USAID Performance Indicator Reference Sheet 

Name of Result Measured (Goal, DO, IR, sub-IR, Project Purpose, Project Output, etc.):RI 3 

Name of Indicator: % of people surveyed who have increased their interest in civic engagement  

Is this a Performance Plan and Report indicator?  No _X_    Yes ____, for Reporting Year(s) ______ 

If yes, link to foreign assistance framework: 

DESCRIPTION  

Precise Definition(s): 

The number of people surveyed agrees that their interest in civic engagement*(see below) has increased by 

watching Singha Durbar and/or listening to GGSD 

 

*Civic engagement: working together towards the betterment of the society (promoting quality of life i.e. trafficking, 

climate change, health, election, controlling corruption) by addressing the public issues. i.e. participation in VDC 

level meeting, ward forums, CFUG meeting, Tole/hamlet development committee, social medias – discussion on 

the issues 

 

Unit of Measure: Percentage,  

Disaggregated by: Age, Sex, non-viewers/viewers, non-listeners/listeners  

Rationale or Justification for indicator (optional):  

PLAN FOR DATA COLLECTION BY USAID  

Data Source: Viewership/Listenership Survey, Baseline/Endline, FGDs. 

Method of data collection and construction:   

 

During survey, participants will be asked for concrete examples of how they have increased their involvement in 

civic engagements.  These results will be compared against control groups of not-viewers/non-listeners. 

Reporting Frequency:  Two 

Individual(s) responsible at USAID: 

DATA QUALITY ISSUES 

Dates of Previous Data Quality Assessments  and name of reviewer: 

Date of Future Data Quality Assessments (optional): 

Known Data Limitations: It is often difficult to attribute certain results to the TV/Radio drama, in the lack of 

comprehensive monitoring and evaluation methodologies. 

TARGETS AND BASELINE 

Baseline timeframe (optional): Of those who know civic engagement, 37% (390/1059) said they are very 

interested in civic engagement (Baseline Survey July/August 2014) – 17% (219/1278) said they don’t know about 

the civic engagement. 

 Sex disaggregation: 43% Male and 27% Female 

 Age disaggregation: 36% Youth, 38% Adult and 33% Elderly  

 Profession disaggregation:  33% Students, 57% Political Leaders, 45% Government Staff, 40% Media 

Person and 33% General Community 

 Location disaggregation: 44% Morang, 23% Dhanusha, 62% Kathmandu, 20% Kaski, 13% Banke and 37% 

Kailali 

Rationale for Targets (optional): 50% of listeners/viewers surveyed who say that they are very interested in civic 

engagement.  
at least 15% difference in the  willingness iof civic engagement among the viewers/listeners and the non-viewers/non-listeners  

CHANGES TO INDICATOR 

Changes to indicator: Changed to ‘increased their interest in civic engagement’ instead of ‘increased civic 

engagement’ in the previous version. 

Other Notes (optional): 

THIS SHEET LAST UPDATED ON: October 9, 2014 

 



 
 

47 
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USAID Performance Indicator Reference Sheet 

Name of Result Measured (Goal, DO, IR, sub-IR, Project Purpose, Project Output, etc.): IR 4 

Name of Indicator: % of people surveyed who state that it is important to engage with government on the themes addressed 

by the project. 

Is this a Performance Plan and Report indicator?  No _X    Yes ____, for Reporting Year(s) ______ 

If yes, link to foreign assistance framework: 

DESCRIPTION  

Precise Definition(s): 

Engaging with government refers to their perception and willingness to work collaboratively with government to achieve a 

common desired goal or result.  % of respondents who respond positively to the question “How important is it for the governmental 

agencies, local government and the general people to work in coordination for the development of their village?” 

 

These perception of viewers/listeners will be compared with non-viewers/non-listeners. 
 

. 

Unit of Measure: Percentage 

Disaggregated by: Viewers/Non-viewers, Listeners/Non-listeners, Sex, Age and Professional 

Rationale or Justification for indicator (optional):  

PLAN FOR DATA COLLECTION BY USAID  

Data Source: Surveys (Baseline, End-line and Viewership/Listenership Survey)  

Method of data collection and construction:  This data will be compared against those individuals that state that 

they have not seen the TV program or listen to the radio show in order to increase validity and comparison. 

Reporting Frequency: 2 times (Mid-term review at 1st quarter of 2nd year and Final survey at end of the 2nd year) 
Individual(s) responsible at USAID: 

DATA QUALITY ISSUES 

Dates of Previous Data Quality Assessments  and name of reviewer: 

Date of Future Data Quality Assessments (optional): 

Known Data Limitations:  

TARGETS AND BASELINE 

Baseline timeframe (optional):  

27% of people surveyed who said that it is important for the governmental agencies, local government and the general people 

to work together for the development of their village (Baseline Survey July/August 2014) 

 By sex disaggregation: 29% Male and 23% Female 

 By age: 29% Youth, 24% Adult and 26% Elderly  

 By professional: 24% Students, 52% Political Leaders, 36% Government staff, 17% Media Person and 23% General 

Community. 

Rationale for Targets (optional): 50% of surveyed viewers and listeners state that it is important to engage with government 

on the themes addressed by the project (Baseline and endline survey) 

 

At leat 20% difference in the willingness of working with Government  between the viewers/listeners and the non-viewers/non-

listeners  

CHANGES TO INDICATOR 

Changes to indicator: Changed to ‘it is important to engage with government on the themes addressed by the project.’ 

instead of ‘they are more likely to engage with government on the themes addressed by the project’ in the previous 

version. 
Other Notes (optional): 

THIS SHEET LAST UPDATED ON: October 9, 2014 
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USAID Performance Indicator Reference Sheet 

Name of Result Measured (Goal, DO, IR, sub-IR, Project Purpose, Project Output, etc.): IR 6 

Name of Indicator: # of leaders interviewed who state that they aspire to emulate qualities modeled in dramas. 

Is this a Performance Plan and Report indicator?  No _X    Yes ____, for Reporting Year(s) ______ 

If yes, link to foreign assistance framework: 

DESCRIPTION  

Precise Definition(s): 

Number of interviewed leaders who respond positively to the question “do you aspire to be a leader in your 

community?” 

Unit of Measure: Percentage 

Disaggregated by: Sex 

Rationale or Justification for indicator (optional):  

PLAN FOR DATA COLLECTION BY USAID  

Data Source: Surveys (Baseline, End-line and Viewership/Listenership Survey)and Focus group discussion 

Method of data collection and construction:  This data will be compared against those individuals that state 

that they have not seen the TV program or listen to the radio show in order to increase validity and comparison. 

Reporting Frequency: 2 times (Mid-term survey at 1st quarter of 2nd year and Final survey at end of the 2nd year) 

Individual(s) responsible at USAID: 

DATA QUALITY ISSUES 

Dates of Previous Data Quality Assessments  and name of reviewer: 

Date of Future Data Quality Assessments (optional): 

Known Data Limitations: 

TARGETS AND BASELINE 

Baseline timeframe (optional):  

 41% of the leaders surveyed (35 out of 86) who reported that they think of themselves as a good leader 

(38% Male and 48% Female) 

 45% of the leaders surveyed (39 out of 86) who reported that they have to build their capacity in order to be 

a good leader (49% Male and 35% Female) 

 35% of the leaders surveyed (30 out of 86) who reported that they aspire to be a leader in their community 

(Male 24 out of 63, Female 6 out of 23) 

Rationale for Targets (optional): 6 out of 10 leaders interviewed who state that they aspire to emulate qualities 

modeled in dramas. 

CHANGES TO INDICATOR 

Changes to indicator: 

Other Notes (optional): 

THIS SHEET LAST UPDATED ON: October 9, 2014 
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USAID Performance Indicator Reference Sheet 

Name of Result Measured (Goal, DO, IR, sub-IR, Project Purpose, Project Output, etc.):IR 7 

Name of Indicator: % of people surveyed who report that they have discussed with political leaders and government officials 

collaborative leadership, good governance or other themes addressed by the project.  

Is this a Performance Plan and Report indicator?  No _X_    Yes ____, for Reporting Year(s) ______ 

If yes, link to foreign assistance framework: 

DESCRIPTION  

Precise Definition(s): 

This indicator will measure whether they have discussed the issues highlighted by the media programs and dialogues 

with political leaders and government official.. . 

 

Options will be given regarding whether they have  discussed with friends, family, colleagues, local leaders, media, 

security forces, other.   This indicator will measure whether they have increased their discussions about these topics, 

and compare to non- listeners/no-viewers. 

Unit of Measure:Percentage 

Disaggregated by: Sex, Age and Professional 

Rationale or Justification for indicator (optional):  

PLAN FOR DATA COLLECTION BY USAID  

Data Source: Surveys (Viewership/Listenership Survey) and Focus Group Discussions 

Method of data collection and construction:   

 

Reporting Frequency: 2 times (Mid-term survey at 1st quarter of 2nd year and Final survey at end of the 2nd year) 

Individual(s) responsible at USAID: 

DATA QUALITY ISSUES 

Dates of Previous Data Quality Assessments  and name of reviewer: 

Date of Future Data Quality Assessments (optional): 

Known Data Limitations: 

TARGETS AND BASELINE 

Baseline timeframe (optional):  

 20% (On average 250 out of 1278) of surveyed people who reported that they discuss with leaders and 

government officials.  

Rationale for Targets (optional): 40% of viewers/listeners surveyed who report that they discuss with leaders and 

government officials ,  (Frequently/always) 
The rate discussion to be more among the viewers/listeners than the non-viewers/non-listeners (Difference at least 15%) 

CHANGES TO INDICATOR 

Changes to indicator: Added political leaders and government officials 

Other Notes (optional): 

THIS SHEET LAST UPDATED ON: October 9, 2014 
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USAID Performance Indicator Reference Sheet 

Name of Result Measured (Goal, DO, IR, sub-IR, Project Purpose, Project Output, etc.): IR 8 

Name of Indicator: % of public  surveyed who believe the characters in Singha Durbar and GGSD are credible 

and inspiring role models 

Is this a Performance Plan and Report indicator?  No __X_    Yes ____, for Reporting Year(s) ______ 

If yes, link to foreign assistance framework: 

DESCRIPTION  

Precise Definition(s): 

People relate the characters portrayed in Singha Durbar and GGSD to the real life scenario. 

 

Leaders refer to the political leadership at the district and center, government officials, elected representatives and 

civil society leaders, school management committees and others whose decisions make difference in the lives of 

civilians, positively or negatively. 

 

Unit of Measure: Percentage 

Disaggregated by: Sex, age and location 

Rationale or Justification for indicator (optional):  

PLAN FOR DATA COLLECTION BY USAID  

Data Source:  Surveys (Baseline, End-line and Viewership/Listenership Survey) 

Method of data collection and construction:   

Reporting Frequency: 2 times (Mid-term survey at 1st quarter of 2nd year and Final survey at end of the 2nd 

year) 

Individual(s) responsible at USAID: 

DATA QUALITY ISSUES 

Dates of Previous Data Quality Assessments  and name of reviewer: 

Date of Future Data Quality Assessments (optional): 

Known Data Limitations: 

TARGETS AND BASELINE 

Baseline timeframe (optional): Not applicable  

Rationale for Targets (optional): 33% of surveyed who believe the characters in Singha Durbar and GGSD 

are credible and inspiring role models.  

CHANGES TO INDICATOR 

Changes to indicator:  Exact name of radio dramas included i.e. GGSD instead of Sthaniya Sarkar.  

Other Notes (optional): 

THIS SHEET LAST UPDATED ON: October 9, 2014 
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USAID Performance Indicator Reference Sheet 

Name of Result Measured (Goal, DO, IR, sub-IR, Project Purpose, Project Output, etc.): IR 9 

Name of Indicator: % of the viewers/listeners who believe that the characters in Singha Durbar/GGSD offer 

examples of how to develop credible leadership in social and political life. 

Is this a Performance Plan and Report indicator?  No __X_    Yes ____, for Reporting Year(s) ______ 

If yes, link to foreign assistance framework: 

DESCRIPTION  

Precise Definition(s): 

People cite the examples from the dramas on credible leadership in social and political life after viewing and 

listening to the dramas. 

Unit of Measure: Percentage 

Disaggregated by: Sex, age and location 

Rationale or Justification for indicator (optional):  

PLAN FOR DATA COLLECTION BY USAID  

Data Source:  FGDs with the participants (Mobile screening) 

Method of data collection and construction:   

Reporting Frequency: 1 times  

Individual(s) responsible at USAID: 

DATA QUALITY ISSUES 

Dates of Previous Data Quality Assessments  and name of reviewer: 

Date of Future Data Quality Assessments (optional): 

Known Data Limitations: 

TARGETS AND BASELINE 

Baseline timeframe (optional): Not applicable  

Rationale for Targets (optional): 33% of the viewers/listeners who believe that the characters in Singha 

Durbar/GGSD offer examples of how to develop credible leadership in social and political life. 

CHANGES TO INDICATOR 

Changes to indicator: 

Other Notes (optional): 

THIS SHEET LAST UPDATED ON:  October 9, 2014 
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USAID Performance Indicator Reference Sheet 

Name of Result Measured (Goal, DO, IR, sub-IR, Project Purpose, Project Output, etc.): IR 10 

Name of Indicator: % of dialogue participants with increased understanding of the qualities of a collaborative and 

inclusive leadership. 

Is this a Performance Plan and Report indicator?  No _X__    Yes ____, for Reporting Year(s) ______ 

If yes, link to foreign assistance framework: 

DESCRIPTION  

Precise Definition(s): 

Those who have participated in the dialogue have a better understanding of the qualities of a collaborative and 

inclusive leader* (See below).  

 

*Collaborative:*Collaborative: Emphasis on team work, willing to work collaboratively, ability to listen carefully, 

understand other's perspectives, and keep focus on achieving the goal 

 

*Inclusive leader: includes all people regardless of their background – economic class, gender caste/ ethnicity, 

political party, religion regional such as Pahade and Madhesi 

Unit of Measure: Percentage 

Disaggregated by: ex, age and participating/non-participating respondents 

Rationale or Justification for indicator (optional):  

PLAN FOR DATA COLLECTION BY USAID  

Data Source: FGDs with the participants (Mobile screening) 

Method of data collection and construction:   

Reporting Frequency: 1 times  

Individual(s) responsible at USAID: 

DATA QUALITY ISSUES 

Dates of Previous Data Quality Assessments  and name of reviewer: 

Date of Future Data Quality Assessments (optional): 

Known Data Limitations: 

TARGETS AND BASELINE 

Baseline timeframe (optional): Not applicable 

Rationale for Targets (optional): 50% of dialogue participants will demonstrate  increased understanding of 

the qualities of a collaborative and inclusive leadership. 

 

CHANGES TO INDICATOR 

Changes to indicator: 

Other Notes (optional): 

THIS SHEET LAST UPDATED ON: March 12, 2014 
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USAID Performance Indicator Reference Sheet 

Name of Result Measured (Goal, DO, IR, sub-IR, Project Purpose, Project Output, etc.): IR 11 

Name of Indicator: number of success stories/ stories of change documented using most significant change 

approach that has occurred as a result of the project (Crosscutting Indicator) 

Is this a Performance Plan and Report indicator?  No _X__    Yes ____, for Reporting Year(s) ______ 

If yes, link to foreign assistance framework: 

DESCRIPTION  

Precise Definition(s):  

Case studies refer to the stories of attitude and behavior change caused by the Radio/television drama. 

 

Interviews, focus group discussions, social media, people responding to the question ‘ what has been the most 

significant change as a result of the project’ 

 

Unit of Measure: Number of cases 

Disaggregated by: 

Rationale or Justification for indicator (optional):  

PLAN FOR DATA COLLECTION BY USAID  

Data Source: Case study// anecdotes 

Method of data collection and construction: FGDs with viewers and listeners   

Reporting Frequency: 1 times 

Individual(s) responsible at USAID: 

DATA QUALITY ISSUES 

Dates of Previous Data Quality Assessments  and name of reviewer: 

Date of Future Data Quality Assessments (optional): 

Known Data Limitations: 

TARGETS AND BASELINE 

Baseline timeframe (optional): Not applicable 

Rationale for Targets (optional): At least 10 case studies / anecdotes (5 from leaders and 5 from general 

people) documenting  the most significant change that has occurred as a result of the project.  

CHANGES TO INDICATOR 

Changes to indicator: Changed to “number of success stories/ stories of change documented using most 

significant change approach that has occurred as a result of the project” instead of “number of case 

stories/anecdotes documenting the most significant change that has occurred as a result of the project” 

Other Notes (optional): 

THIS SHEET LAST UPDATED ON: March 12, 2014 
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USAID Performance Indicator Reference Sheet 

Name of Result Measured (Goal, DO, IR, sub-IR, Project Purpose, Project Output, etc.): IR 12 

Name of Indicator: % of people surveyed who have viewed Singha Durbar and or listened to GGSD and Sangor 

Is this a Performance Plan and Report indicator?  No _X_    Yes ____, for Reporting Year(s) ______ 

If yes, link to foreign assistance framework: 

DESCRIPTION  

Precise Definition(s): 

The number of people who have viewed Singha Durbar and/or listened to GGSD and Sangor are surveyed (within 

the target audiences who watch TV and listen to radio).  

Unit of Measure: Percentage 

Disaggregated by: Sex, age and location 

Rationale or Justification for indicator (optional):  

PLAN FOR DATA COLLECTION BY USAID  

Data Source: Viewership/Listenership Survey  

Method of data collection and construction:  ,  

Reporting Frequency: 2 times (Mid-term survey at end of the 1st year and Final survey at end of the 2nd year) 

Individual(s) responsible at USAID: 

DATA QUALITY ISSUES 

Dates of Previous Data Quality Assessments  and name of reviewer: 

Date of Future Data Quality Assessments (optional): 

Known Data Limitations: 

TARGETS AND BASELINE 

Baseline timeframe (optional):  

 The baseline will be set after the mid-term listenership survey (March 2015) 

Rationale for Targets (optional):  

 The baseline will be set after the mid-term listenership survey (March 2015) 

CHANGES TO INDICATOR 

Changes to indicator: Exact name of radio dramas included and added ‘Sangor radio drama’ in the 

revision. 

Other Notes (optional): 

THIS SHEET LAST UPDATED ON: March 12, 2014 
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USAID Performance Indicator Reference Sheet 

Name of Result Measured (Goal, DO, IR, sub-IR, Project Purpose, Project Output, etc.):IR 13 

Name of Indicator: Average number of episodes seen/listened to by viewer/listeners surveyed. 

Is this a Performance Plan and Report indicator?  No _X__    Yes ____, for Reporting Year(s) ______ 

If yes, link to foreign assistance framework: 

DESCRIPTION  

Precise Definition(s): 

Average number of episodes seen/ listened to for the last three months by each viewer/listener is surveyed. 

 

Unit of Measure: Average number of episodes (Number) 

Disaggregated by: Sex, age and location 

Rationale or Justification for indicator (optional):  

PLAN FOR DATA COLLECTION BY USAID  

Data Source: Viewership/Listenership Survey 

Method of data collection and construction:   

Reporting Frequency: 2 times (Mid-term survey at end of the 1st year and Final survey at end of the 2nd year) 

Individual(s) responsible at USAID: 

DATA QUALITY ISSUES 

Dates of Previous Data Quality Assessments  and name of reviewer: 

Date of Future Data Quality Assessments (optional): 

Known Data Limitations: 

TARGETS AND BASELINE 

Baseline timeframe (optional):  

  

Rationale for Targets (optional):  

 On an average, 4 episodes out of 13 episodes (TV drama) – One third 

 On an average, 4 episodes in three months (Radio Drama) – One third 

CHANGES TO INDICATOR 

Changes to indicator: The term “heard’ is replaced by the term ‘listened to’. 

Other Notes (optional): 
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USAID Performance Indicator Reference Sheet 

Name of Result Measured (Goal, DO, IR, sub-IR, Project Purpose, Project Output, etc.):IR 14 

Name of Indicator: % of public surveyed who believe it is important for people of all ethnic groups and both 

genders to play an active role in  decision making. 

Is this a Performance Plan and Report indicator?  No _X__    Yes ____, for Reporting Year(s) ______ 

If yes, link to foreign assistance framework: 

DESCRIPTION  

Precise Definition(s): 

After watching the program, people surveyed believe that it is important for all the people regardless of their ethnicity 

or race and gender to have an active role and participation in the decision-making processes. E.g. Active 

participation in the local level meeting, and is able to influence the decisions made.  

Unit of Measure: Percentage 

Disaggregated by: Sex, age, location, viewers/non-viewers, listeners/non-listeners 

Rationale or Justification for indicator (optional):  

PLAN FOR DATA COLLECTION BY USAID  

Data Source: Viewership/Listenership Survey , Baseline/End-line Survey 

Method of data collection and construction:  This data will be compared against those individuals that state 

that they have not seen the TV program or listen to the radio show in order to increase validity and comparison. 

Reporting Frequency: 2 times (Mid-term survey at end of the 1st year and Final survey at end of the 2nd year) 

Individual(s) responsible at USAID: 

DATA QUALITY ISSUES 

Dates of Previous Data Quality Assessments  and name of reviewer: 

Date of Future Data Quality Assessments (optional): 

Known Data Limitations: 

TARGETS AND BASELINE 

Baseline timeframe (optional): 22% of the public surveyed who strongly agree on importance of all ethnic 

groups and genders to play an active role in decision making 

Rationale for Targets (optional): 40% of the viewers/listeners surveyed who strongly agree on importance of all 

ethnic groups and genders to play an active role in decision making 
At least 15% difference in understanding of importance for all the people regardless of their ethnicity and gender among the 

viewers and the non-viewers  

CHANGES TO INDICATOR 

Baseline timeframe (optional):  

Rationale for Targets (optional):The target will be set after conducting baseline surveys 
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USAID Performance Indicator Reference Sheet 

Name of Result Measured (Goal, DO, IR, sub-IR, Project Purpose, Project Output, etc.):IR 15 

Name of Indicator: % of public surveyed who believe women are equally as capable as men in political and 

economic leadership roles 

Is this a Performance Plan and Report indicator?  No _X__    Yes ____, for Reporting Year(s) ______ 

If yes, link to foreign assistance framework: 

DESCRIPTION  

Precise Definition(s): 

People surveyed believe that if given the opportunity, women are equally capable of taking lead in areas of politics 

and economy.  

Unit of Measure: Percentage 

Disaggregated by: Sex, age, Viewers/Non-viewers, Listeners/Non-listeners 

Rationale or Justification for indicator (optional):  

PLAN FOR DATA COLLECTION BY USAID  

Data Source: Viewership/Listenership Survey, Baseline/End-line Survey and Focus Group Discussions 

Method of data collection and construction:   

This data will be compared against those individuals that state that they have not seen the TV program or listen to 

the radio show in order to increase validity and comparison. 

Reporting Frequency: 2 times (Mid-term survey at end of the 1st year and Final survey at end of the 2nd year) 

Individual(s) responsible at USAID: 

DATA QUALITY ISSUES 

Dates of Previous Data Quality Assessments  and name of reviewer: 

Date of Future Data Quality Assessments (optional): 

Known Data Limitations: 

TARGETS AND BASELINE 

Baseline timeframe (optional):  

66% (845/1278) of surveyed people who reported that In terms of efficient leadership, both women & men 

are capable and qualified. 

 By sex disaggregation: 68% Male and 63% Female 

 By age: 65% Youth, 67% Adult and 66% Elderly  

 By professional: Students 63%, Political Leaders 81%, Government Staff 75%, 72% Media Persons and 64% other 

general community 

 

17% (211/1278) surveyed people who said that female would be appropriate for the position of a prime minister if 

there are both male and female candidates. 40% will vote according to leadership quality  

 By sex: 7% Male and 31% Female 

 By age: 21% Youth, 12% Adult and 13% Elderly  

 By professional: Students 26%, Political Leaders 9%, Government Staff 16%, 0% Media Persons and 14% other 

general community 

Rationale for Targets (optional): 75% of viewers/listeners who report that In terms of efficient leadership, both 

women & men are capable and qualified. 

40% people say that female would be appropriate for the position of a prime minister if there are both male and 

female candidates. 

60% will vote according to leadership quality and Not just based on gender identity 

 
At-least 15% difference among viewers/listeners and non-viewers/non-listeners in thinking that women are equally capable of 

taking leadership position in political and economic leadership rles.) 

CHANGES TO INDICATOR 

Baseline timeframe (optional):  

Rationale for Targets (optional): 
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USAID Performance Indicator Reference Sheet 

Name of Result Measured (Goal, DO, IR, sub-IR, Project Purpose, Project Output, etc.): IR 16 

 Name of Indicator: Number of partner organizations who demonstrate improved institutional structure over 
the life of the project 

Is this a Performance Plan and Report indicator?  No _X_    Yes ____, for Reporting Year(s) ______ 

If yes, link to foreign assistance framework: 

DESCRIPTION  

Definition: Institutional structure refers to the operational, financial and programming quality measured through a 

set of indicators. 

 

Unit of Measure: Percentage 

Disaggregated by: location institution 

Rationale or Justification for indicator (optional):  

PLAN FOR DATA COLLECTION BY USAID  

Data Source: KIIs and FGDs with partner organizations  

Method of data collection and construction:   

Reporting Frequency: Twice at the beginning and end of the project 

Individual(s) responsible at USAID: 

DATA QUALITY ISSUES 

Dates of Previous Data Quality Assessments  and name of reviewer: 

Date of Future Data Quality Assessments (optional): 

Known Data Limitations: 

TARGETS AND BASELINE 

Baseline timeframe (optional): 

Rationale for Targets (optional): 

CHANGES TO INDICATOR 

Baseline timeframe (optional): Changed to ‘Number’ instead of “Percentage” 

Rationale for Targets (optional): 2 partners 
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USAID Performance Indicator Reference Sheet 

Name of Result Measured (Goal, DO, IR, sub-IR, Project Purpose, Project Output, etc.):IR 17 

 Name of Indicator: # of partners staff trained with USG assistance (F indicator) 

Is this a Performance Plan and Report indicator?  No _X_    Yes ____, for Reporting Year(s) ______ 

If yes, link to foreign assistance framework: 

DESCRIPTION  

Definition: Partner means implementing partners of the project 

Unit of Measure: Number 

Disaggregated by: Sex, age,  location institution 

Rationale or Justification for indicator (optional):  

PLAN FOR DATA COLLECTION BY USAID  

Data Source:  Participant list 

Method of data collection and construction:    

Reporting Frequency: Twice at the beginning and end of the project 

Individual(s) responsible at USAID: 

DATA QUALITY ISSUES 

Dates of Previous Data Quality Assessments  and name of reviewer: 

Date of Future Data Quality Assessments (optional): 

Known Data Limitations: 

TARGETS AND BASELINE 

Baseline timeframe (optional): 

Rationale for Targets (optional): 

CHANGES TO INDICATOR 

Baseline timeframe (optional):  

Rationale for Targets (optional): Atleast 4 staff from 2 organizations 
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